Tennessee Department of Commerce and Insurance

Friday, November 16, 2007 2:23PM
Fire Training Academy
529/036-01-1996-18 $1,358,355.00 JV Hart Freeland Roberts/Stokes Anne Martin New Construction
New Maint & Stor Bldgs $805,907.00 Romach, Inc. Jim Bryant Construction Closed Out As of 11/13/07, Designer not closed out
1 Project $1,358,355.00 ( Total Budgeted Cost of Projects )

Department Totals: 1 Projects Valued at $1,358,355.00 ( Total Budgeted Cost of Projects )




Tennessee Department of Correction

Friday, November 16, 2007 2:27 PM
Brushy Mountain Correctional Complex
142/001-01-2006 $2,000,000.00 nla Bill Bauer Energy
Energy Savings Project $1,904,760.00 nla Herb Stonebrook Proposal Review / Negotiation May be viewed as a subproject to the larger Morgan
project.
142/001-01-2004 $175,000.00 Jordan Jones & Goulding Greg Steck Renovation
Upgrades to Waste Water Plant $145,475.00 Howard Engineering & Construction In  Jim Dixey Construction Closed Out
2 Projects $2,175,000.00 ( Total Budgeted Cost of Projects )
Charles Bass Correctional Complex
140/020-01-2005 $950,000.00 Cassetty Architecture PC Bob Qualey Re-roof
Reroof Admin Bldgs $825,000.00 Collier Roofing Company, Inc. Jim Bryant Active Construction
1 Project $950,000.00 ( Total Budgeted Cost of Projects )
DeBerry Special Needs Facility
142/011-01-2004 $3,050,000.00 Buford Goff & Associates Greg Steck Renovation
Upgrade Electronic Control Sys $2,714,438.00 ESI Companies, Inc. Jim Bryant Active Construction 10/22/07: Construction NTP, RSC 10/20/08
9/26/07: Construction contract executed
1 Project $3,050,000.00 ( Total Budgeted Cost of Projects )

Dept of Corrections-Consolidated Training Facility

529/000-03-2004 $170,000.00 Everton Oglesby Askew Architects Howard Symons Study
Feasibility Study $0.00 Project Closed Out As of 11/13/07, Designer not closed out
1 Project $170,000.00 ( Total Budgeted Cost of Projects )



Mark H. Luttrell Correctional Center

140/005-01-2006 $4,350,000.00 Buchart-Horn, Inc. Stephanie Johnston Renovation
Air Condition Housing Units $4,009,500.00 Matthew McDivitt Bidding Phase 11/09/2007: Bid date is 12/13/2007
140/005-01-2005 $1,360,000.00 Fleming/Associates/Architects Brewer Evans Re-roof
Reroof Mult Bldgs $1,230,000.00 Ark Roofing Matthew McDivitt Active Construction
2 Projects $5,710,000.00 ( Total Budgeted Cost of Projects )

Morgan County Correctional Complex

142/028-01-2003 $165,442,514.64 BarberMcMurray & Ross/Fowler - AJo  Greg Steck New Construction
New Prison Expansion $111,895,205.00 Bell & Associates Construction Jim Dixey Active Construction 70% Complete
1 Project $165,442,514.64  ( Total Budgeted Cost of Projects )

Northeast Correctional Complex

142/024-01-2007 $3,400,000.00 Sizemore-Frederick, Inc. Stephanie Johnston Renovation Awaiting NTP
Chiller & Waterline Upgrades $3,080,000.00 New CA East TN Project Not Started This project is Phase 1l of chiller replacement
10/29/07: Design Agreement executed
142/024-01-2006 $980,000.00 1.C. Thomasson Associates, Inc. Stephanie Johnston Renovation Awaiting One-Year Corr Insp
Chillers Replacement $877,000.00 Interstate Mechanical Contractors, Inc.  Jonathan Bailey Construction Closed Out Warranty Inspection due 9/02/2008
142/024-01-2004 $2,450,000.00 Buford Goff & Associates Greg Steck Renovation Awaiting One-Year Corr Insp
Site #1 - Upgrade Security Cont $2,688,500.00 Crowley Company Inc Bill Edwards Construction Closed Out Warranty Inspection due 7/18/2008
3 Projects $6,830,000.00 ( Total Budgeted Cost of Projects )
Northwest Correctional Complex
142/016-01-2005 $2,450,000.00 Buford Goff & Associates Greg Steck Renovation
Site 1 Electronics Upg $0.00 Matthew McDivitt Design Development Phase Project ready to bid Jan 08
142/016-02-2005 $5,000,000.00 Clark - Dixon Associates Brewer Evans Re-roof
Reroof Multiple Bldgs $4,600,000.00 Osment Roofing Systems, Inc. Matthew McDivitt Active Construction
2 Projects $7,450,000.00 ( Total Budgeted Cost of Projects )
Old State Prison
529/000-04-2004 $1,000,000.00 Quantum Environmental & Engineering Howard Symons Demolition
Demolition $900,000.00 First Response Inc. Jim Bryant Active Construction
1 Project $1,000,000.00 ( Total Budgeted Cost of Projects )



Riverbend Maximum Security Institution

142/020-01-2007 $2,800,000.00 Kline Swinney Associates Brewer Evans Re-roof
Reroof Phase Il $2,410,100.00 Project Not Started
142/020-01-2006 $4,500,000.00 Johnson Controls, Inc. Bill Bauer Energy
Energy Savings Project $892,500.00 Johnson Controls, Inc. Herb Stonebrook Final Design
142/020-02-2006 $1,000,000.00 Smith Seckman Reid, Inc. Stephanie Johnston Renovation
Chillers Replacement $892,500.00 Total HVAC, LLC Jim Bryant Active Construction
142/020-02-2003 $2,570,000.00 Cassetty Architecture PC Brewer Evans Re-roof Awaiting One-Year Corr Insp
Reroof Housing Units $2,366,000.00 Porter Roofing Contractors, Inc. Jim Bryant Construction Closed Out Warranty Inspection due 6/07/2008
4 Projects $10,870,000.00 ( Total Budgeted Cost of Projects )
South Central Correctional Facility
142/018-01-2006 $7,500,000.00 Buford Goff & Associates Greg Steck Renovation
Security Electronics Upgrade $6,875,000.00 Jim Bryant Design Started - Program Verifica Project will bring last of large facilities up to current
standards (excluding TPW)
1 Project $7,500,000.00 ( Total Budgeted Cost of Projects )
Southeastern Tennessee State Regional Correctional
142/013-02-2004 $144,000,000.00 Greg Steck New Construction RFQ in Progress
New Prison $0.00 Jim Dixey Project Not Started 10/31/07: RFQ process initiated to select new Designer.
Construct a new 1,444 bed prison in Bledsoe County
that co-locates with the existing Southeast TN Regional
Correctional Facility. The new facility includes a new
300-bed minimum security housing unit, four new 256-
bed medium housing units, one 120-bed maximum
security housing unit, required infrastructure, support
buildings, vocational buildings, renovation to a few
existing buildings and a new secure perimeter.
142/013-02-2004-11 $5,202,661.00 GRW Engineers, Inc. Greg Steck New Construction ON HOLD
Regional Utility Development $0.00 Jim Dixey Schematic Design Will increase and critical to start if it is to be in place
for opening of prision. $20 million allocated, $3
million spent. If project broke graound in 08,
additional 08/09 funds would have to be allocated/in
place for the project to proceed.
142/013-02-2004-12 $163,424,475.00 Mark Goldman & Associates, Inc. Greg Steck Study
Project Evaluation $0.00 Jim Dixey Substantially Complete 10/31/07: Projected restart of project Feb 2008 per GS

As of 11/07/07, Designer is not closed out

3 Projects

$312,627,136.00

( Total Budgeted Cost of Projects )



Statewide

140/001-03-2007 $12,500,000.00 Buford Goff & Associates Greg Steck Renovation
Security Electronics Upgrades $11,380,000.00 Project Not Started
140/001-04-2007 $2,600,000.00 nla Greg Steck Purchasing Contract Procure by General Services
Security Locks & Hinges $2,570,000.00 In Progress TDOC to self-perform work
140/001-03-2004 $1,495,000.00 Johnson Controls, Inc. Bill Bauer Energy
ESPC Delivery Order #4 $1,475,174.00 Johnson Controls, Inc. Herb Stonebrook Active Construction
3 Projects $16,595,000.00 ( Total Budgeted Cost of Projects )
Tennessee Prison for Women
142/009-01-2006 $41,500,000.00 Fowlkes Associate Archts Greg Steck Planning ON HOLD
New Expansion-Planning $0.00 Jim Bryant Project Not Started
142/009-01-2005 $700,000.00 SSOE, Inc. Brewer Evans Re-roof
Reroof Mult Bldgs $621,500.00 Holland Contractors, Inc. Brewer Evans Active Construction
142/009-01-2004 $330,000.00 Cassetty Architecture PC Bob Qualey Re-roof
Roof Repair $291,000.00 R.D. Herbert & Sons Co. Bill Edwards Active Construction
3 Projects $42,530,000.00 ( Total Budgeted Cost of Projects )
Turney Center Industrial Prison
142/005-01-2007 $11,600,000.00 JV Kline Swinney / Rufus Johnson & A Greg Steck New Construction Processing Contract
New Prototypical Min Sec Hous $9,956,000.00 Project Not Started
142/005-01-2004 $3,223,000.00 Buford Goff & Associates Greg Steck Renovation
Upgrade Electronic Control Syst $2,846,000.00 Jim Bryant Construction Document Phase
142/005-01-2006 $4,500,000.00 Johnson Controls, Inc. Bill Bauer Energy
Energy Savings Project $4,368,719.00 Johnson Controls, Inc. Jim Bryant Active Construction
142/005-02-2006 $750,000.00 Griggs & Maloney Greg Steck Demolition
Interior Roads Paving $672,000.00 Holland Contractors, Inc. Jim Bryant Active Construction
142/005-02-2002 $2,485,000.00 Smith Seckman Reid, Inc. Greg Steck Renovation Awaiting One-Year Corr Insp
Sewage Plant Upgrade $2,217,000.00 W. Rogers Company, Inc. Jim Bryant Construction Closed Out Warranty Inspection due 12/01/2007
142/005-02-2004 $485,000.00 TLM Associates, Inc. Greg Steck Renovation Awaiting One-Year Corr Insp
Rehab 2 Water Storage Tanks $336,050.00 Industrial Painting Ltd, Inc. Jim Bryant Project Closed Out
6 Projects $23,043,000.00 ( Total Budgeted Cost of Projects )



West Tennessee State Penitentiary

142/022-01-2007 $10,500,000.00 JV Clark Dixon / Buchart Horn Greg Steck Renovation Processing Contract
Min Housing & Support Bld $3,190,000.00 Matthew McDivitt Project Not Started
142/022-02-2007 $10,700,000.00 SSR, Ellers Inc. Greg Steck Renovation
Energy Upgrade & Improvement $9,845,000.00 Matthew McDivitt Project Not Started
142/022-01-2005 $2,450,000.00 Buford Goff & Associates Greg Steck Renovation
Electronic Sys Upgrade $2,200,000.00 Matthew McDivitt Design Started - Program Verifica
142/022-01-2006 $550,000.00 NJC, INC Stephanie Johnston Renovation
Addressable Fire Alarm Update $484,000.00 Matthew McDivitt Construction Document Phase Critical project
8/23/07: DDP approved, NTP to CDP authorized
142/022-02-2005 $3,800,000.00 Clark - Dixon Associates Brewer Evans Re-roof
Reroof Multiple Bldgs $3,500,000.00 Jolly Roofing & Contracting Co. Matthew McDivitt Active Construction
5 Projects $28,000,000.00 ( Total Budgeted Cost of Projects )

Department Totals:

39 Projects Valued at $633,942,650.64

( Total Budgeted Cost of Projects )




Tennessee Department of Education

Friday, November 16, 2007 2:28 PM
Alvin C. York Institute

168/001-02-2006 $170,000.00 In House (Agency Resources) Bill Finney Grant

Baseball Field $0.00 Hull-York Lakeland Resource Conserva Project Not Started 11/06/07: Road contract in progress, ADA will be
additional services

168/001-02-2007 $275,000.00 Upland Design Group, Inc. Bill Finney Planning Processing Contract

Utilization Plan $0.00 n/a Project Not Started 11/07/07: Personal Service Contract in draft stage

168/001-03-2007 $450,000.00 Armando Basarrate & Assoc., Inc. Stephanie Johnston Renovation

Replace Five HVAC Units $401,500.00 Bill Edwards Design Started - Program Verifica 10/11/07: Designer Agreement executed
11/01/07: Design NTP issued

168/001-03-2005 $725,000.00 Johnson Controls, Inc. Bill Bauer Energy

Energy Savings $725,000.00 Johnson Controls, Inc. Herb Stonebrook Final Design

168/001-02-2005 $396,000.00 Cockrill Design & Planning Inc Bill Finney Renovation

Covered Walkway $275,000.00 Guy M. Knox Bill Edwards Active Construction

168/001-01-2006 $905,000.00 George Armour Ewart Architect Bill Finney Renovation Awaiting One-Year Corr Insp

Fire Alarm Replacement $822,000.00 Danny Davis Electric Bill Edwards Construction Closed Out Warranty Inspection due 10/17/2008

168/001-01-2005 $845,000.00 Upland Design Group, Inc. Valerie Law Re-roof Awaiting One-Year Corr Insp

Reroof Main Bldg $770,000.00 Turner Roofing Company Jonathan Bailey Construction Closed Out Warranty Inspection due 7/30/08

7 Projects $3,766,000.00 ( Total Budgeted Cost of Projects )

Camp Clements Campus

162/003-01-2007 $300,000.00 ArchiStructures, Inc. Bill Finney Renovation Awaiting NTP

Life Safety Codes and Paving $170,000.00 Project Not Started 10/09/07: Designer Agreement executed
11/08/07: $75,000 Supplement in process for ADA Plan

1 Project $300,000.00 ( Total Budgeted Cost of Projects )



East Tennessee School for the Deaf

168/007-04-2007 $200,000.00 Blankenship & Partners LLC Bill Finney Planning Processing Contract

New School Planning $0.00 New CA East TN Project Not Started 11/07/07: Personal Services Contract in draft stage
168/007-02-2007 $1,600,000.00 George Armour Ewart Architect Bill Finney Renovation Processing Contract

Codes Compliance Phase 3 $1,443,200.00 New CA East TN Project Not Started 11/07/07: Design contract in signature process
168/007-03-2007 $2,250,000.00 George Armour Ewart Architect Bill Finney Demolition Processing Contract

Maint. Access Road $2,000,000.00 New CA East TN Project Not Started 11/07/07: Design contract in signature process
168/007-01-2005 $1,200,000.00 Grieve Associates Architects Bill Finney Renovation ON HOLD

Fire Safety Update - Ph 2 $1,100,000.00 New CA East TN Design Started - Program Verifica 11/07/07: Project on hold awaiting bidding on

#168/007-02-2004, Fire Code Upgrade Ph 1, Designer
delays

168/007-02-2005

$1,115,000.00

Vreeland Associates Engineers

Stephanie Johnston

Renovation

Pocket Boiler Replc $1,017,500.00 New CA East TN Construction Document Phase

168/007-02-2004 $1,930,000.00 Grieve Associates Architects Bill Finney Renovation

Firecode Upgrade Phase 1 $1,730,000.00 Bill Edwards Construction Document Phase 8/07/07: NTP to CDP authorized
11/07/07: Awaiting Fire Marshal approval letter before
project can advance to bidding phase

168/007-05-2005 $1,470,000.00 Johnson Controls, Inc. Bill Bauer Energy

Energy Savings $0.00 Johnson Controls, Inc. Herb Stonebrook Final Design

168/007-01-2003 $4,812,105.00 Lamar Dunn & Associates Bill Finney Renovation Processing Contract

Old Gym Update $4,257,000.00 Bill Edwards Bidding Phase Bid date 10/31/07

11/08/07: Construction contract is in process

168/007-04-2004 $310,000.00 Lamar Dunn & Associates Stephanie Johnston Renovation

Fire Alarm Sys Replace $275,000.00 Bill Edwards Bidding Phase

168/007-04-2005 $220,000.00 Kelso-Regen & Associates, Inc. Stephanie Johnston Renovation

Cottage HVAC Replc $197,000.00 Four Seasons, Inc. Bill Edwards Active Construction 10/24/07: Construction NTP

168/007-02-2003 $2,900,214.00 Bullock Smith & Partners, Inc. Anne Martin Renovation

Renovation to Middle School $2,679,000.00 Southern Constructors, Inc. Bill Edwards Substantially Complete

168/007-03-2005 $500,000.00 Upland Design Group, Inc. Valerie Law Re-roof Awaiting One-Year Corr Insp

Re-roof Phase 2 $277,507.00 Henley Roofing Company, Inc. Jonathan Bailey Construction Closed Out Warranty inspection due 3/01/08
12 Projects $18,507,319.00 ( Total Budgeted Cost of Projects )



Tennessee School for the Blind

168/005-03-2007 $2,524,200.00 Lyle-Cook-Martin Architects, Inc. Bill Finney Renovation Awaiting NTP

Campus Improvements $2,236,850.00 Project Not Started 10/29/07: Design Agreement executed

168/005-01-2005-02 $975,256.00 Moody Nolan LTD, Inc. Valerie Law Renovation Processing Contract

Gym Renovations-Phase 2 $835,850.00 Valerie Law Project Not Started 11/01/07: Design Agreement in process

168/005-02-2007 $975,000.00 Mayo Architecture Stephanie Johnston Renovation Processing Contract

Electrical Upgrades $880,000.00 Project Not Started 11/07/07: Design contract in signature process, to
Comptroller's office 11/02/07

168/005-01-2007 $150,000.00 n/a Stephanie Johnston Renovation Procure by General Services

Chiller Replacement $150,000.00 nla Active

168/005-02-2006 $450,000.00 Mayo Architecture Bill Finney New Construction

Lending Library Relocation $360,000.00 Gisela Patteson Construction Document Phase

168/005-02-2005 $715,000.00 Johnson Controls, Inc. Bill Bauer Energy

Energy Savings $715,000.00 Johnson Controls, Inc. Herb Stonebrook Final Design

168/005-01-2005 $1,340,000.00 Moody Nolan LTD, Inc. Valerie Law Re-roof

Gym Upgrade-Reroof $401,000.00 Ragan Construction Co. DBA Southern  Valerie Law Active Construction Project was revised by management. This subscript is
for roof. Subscript 02 is for gym renovations. Money
was moved by management. There is no subscript 01.

168/005-01-2006 $820,000.00 C. A. Smith, P.C. Valerie Law Renovation

Exterior Wall Repairs $742,500.00 Mid-Continental Restoration Co., Inc. Valerie Law Active Construction 10/29/07: Construction NTP, RSC 2/25/08

8 Projects $7,949,456.00 ( Total Budgeted Cost of Projects )
West Tennessee School for the Deaf

168/009-01-2007 $460,000.00 Clark - Dixon Associates Valerie Law Re-roof

Roof Replacements $401,000.00 Matthew McDivitt Schematic Design

168/009-01-2006 $95,000.00 NJC, INC Stephanie Johnston Renovation

Fire Code Upgrade $77,000.00 Matthew McDivitt Bidding Phase

168/009-01-2004 $1,840,000.00 Archimania Bill Finney New Construction Awaiting One-Year Corr Insp

New Rec & Phys Therapy Bldg

$1,592,000.00

Allen Searcy Builder Contractor, Inc.

Matthew McDivitt

Construction Closed Out

Warranty inspection due 6/28/08

3 Projects

$2,395,000.00

( Total Budgeted Cost of Projects )

Department Totals:

31 Projects Valued at $32,917,775.00

( Total Budgeted Cost of Projects )




Tennessee Department of Environment and Conservation

Friday, November 16, 2007 2:28 PM
Bicentennial Capitol Mall
126/124-01-2004 $2,849,137.00 Tuck Hinton Architects Nick DePalma Renovation Root Project
Maintenance Upgrade $242,933.00 Jeff Fields In Progress
529/060-01-2007 $2,000,000.00 Gobbell Hays Partners, Inc. Nick DePalma Demolition
North Nashville Preparation $1,700,000.00 Schematic Design Demolition of structures for new Library and Archives
126/124-01-2004-04 $790,000.00 Tuck Hinton Architects Nick DePalma Renovation
Phase 3 Maintenance $700,000.00 Jeff Fields Bidding Phase Bid date 11/20/07
126/124-01-2004-03 $997,041.50 Tuck Hinton Architects Nick DePalma Renovation
Maint Upgrade Il $997,041.50 Baron + Dowdle Construction, L.L.C. Jeff Fields Substantially Complete 7/09/07: Partial SC Certificate dated 6/01/07
126/124-01-2004-02 $100,000.00 The Verdin Company Nick DePalma Renovation Awaiting One-Year Corr Insp
Carillon Repairs $84,137.00 nla Jeff Fields Project Closed Out

5 Projects

Big Ridge State Park

$6,736,178.50

( Total Budgeted Cost of Projects )

126/009-01-2005 $885,000.00 Vaughn & Melton Hugh Gaston Renovation
Campground Repairs $800,000.00 New CA East TN Bidding Phase 9/20/07: Designer Supplement dated 9/18/07
Bid Date is 11/28/07

126/009-01-2004 $165,000.00 Vaughn & Melton Hugh Gaston Renovation Awaiting One-Year Corr Insp

Visitor Ctr ADA Upgrades $112,000.00 Green Construction Co., Inc. Jonathan Bailey Project Closed Out Warranty inspection due 9/10/07
2 Projects $1,050,000.00 ( Total Budgeted Cost of Projects )

Bledsoe Creek State Park

126/012-01-2007 $900,000.00 Consolidated Technologies Hugh Gaston Demolition

Campground Upgrade $800,000.00 Design Started - Program Verifica Pre-design scheduled 11/02/07

126/012-01-1998 $365,000.00 Gobbell Hays Partners, Inc. Hugh Gaston Renovation

Campground Upgrade $265,000.00 Keystone Construction Services, LLC Jeff Fields Substantially Complete

126/012-01-2005 $375,000.00 Consolidated Technologies, Inc. Hugh Gaston Renovation Awaiting One-Year Corr Insp

Water System Upgrade $325,000.00 Kemp Brothers Construction Inc. Jeff Fields Project Closed Out Warranty inspection due 5/18/08
3 Projects $1,640,000.00 ( Total Budgeted Cost of Projects )



Booker T. Washington State Park

SBC# / Project Titile Total Cost / MACC Designer / Contractor RPAPM/CA Project Type / Status Status Comments
126/010-01-2006 $955,000.00 Planning Associates, Inc. Hugh Gaston Renovation
Group Camp & Lodge Upgrade $840,000.00 New CA East TN Schematic Design 8/02/07: Program approved, NTP to SDP authorized
SDP meeting set for 11/16/07
1 Project $955,000.00 ( Total Budgeted Cost of Projects )
Burgess Falls State Park
SBC# / Project Titile Total Cost / MACC Designer / Contractor RPAPM/CA Project Type / Status Status Comments
126/011-01-1998 $1,745,000.00 Garver Engineers, LLC Hugh Gaston Renovation
Dam Repair $1,562,000.00 Jeff Fields Bidding Phase 11/09/07: Bid date is 12/11/07
10/25/07: Waiting for approval and bid date
1 Project $1,745,000.00 ( Total Budgeted Cost of Projects )
Cedars of Lebanon State Park
SBC# / Project Titile Total Cost / MACC Designer / Contractor RPAPM/CA Project Type / Status Status Comments
126/015-01-2007 $880,000.00 Stantec Consulting Stephanie Johnston Renovation
Sewer Plant Replacement $780,000.00 Jim Bryant Design Started - Program Verifica 11/07/07: Design NTP
1 Project $880,000.00 ( Total Budgeted Cost of Projects )
Cordell Hull Birthplace
SBC# / Project Titile Total Cost / MACC Designer / Contractor RPAPM/CA Project Type / Status Status Comments
126/024-01-2006 $350,000.00 Lindsay & Maples Archts, Inc. Hugh Gaston New Construction
Artifact Storage Facility $281,232.00 Bill Edwards Design Development Phase 5/15/07: Program approved NTP to SDP authorized
8/30/07: SDP approved, NTP to DDP authorized
1 Project $350,000.00 ( Total Budgeted Cost of Projects )
Cumberland Mountain State Park
SBC# / Project Titile Total Cost / MACC Designer / Contractor RPAPM/CA Project Type / Status Status Comments
126/030-01-2006-02 $89,291.00 Neuhoff Taylor Architects PC Greg Steck Planning
Bathhouse $89,291.00 New CA East TN Project Not Started Planning project only, no construction funding
126/030-01-2003 $1,820,000.00 James + Associates Stephanie Johnston Renovation
Sewer Plant Replacement $705,000.00 New CA East TN Schematic Design 6/11/07: Program approved, NTP to SDP authorized
126/030-01-2006-01 $785,709.00 Neuhoff Taylor Architects PC Hugh Gaston Renovation
Plaza & Parking $703,000.00 New CA East TN Design Development Phase
3 Projects $2,695,000.00 ( Total Budgeted Cost of Projects )

Prepared by Real Property Administration

Page 2 of 8



Cumberland Scenic Trail State Park

SBC# / Project Titile

Total Cost/ MACC

Designer / Contractor

RPA PM/CA

Project Type / Status

Status Comments

126/031-02-2006
Installation of Four Bridges

$80,000.00
$80,000.00

In House (Agency Resources)
In House (Agency Resourses)

Hugh Gaston
n/a

New Construction
In Progress

126/031-01-2007
Viewing Platform

$5,000.00
$5,000.00

In House (Agency Resources)
In House (Agency Resourses)

Hugh Gaston
n/a

New Construction
In Progress

Work to be accomplished by Tennessee Youth
Conservation Corps with assistance from Departmental
consultants.

2 Projects

David Crockett State Park
Total Cost / MACC

SBC# / Project Titile

$85,000.00

( Total Budgeted Cost of Projects )

Designer / Contractor

RPAPM/CA

Project Type / Status

Status Comments

126/033-01-2006
New Cabins

$2,250,000.00
$1,877,500.00

Hastings Architecture Associates

Hugh Gaston
Jeff Fields

New Construction
Schematic Design

6/01/07: Program approved, NTP to SDP authorized

126/033-01-2005
ADA Compliance Upgrade

$724,000.00
$605,000.00

Moody Nolan LTD, Inc.

Saliba Construction Company, LLC

Hugh Gaston
Jeff Fields

Renovation
Active Construction

2 Projects

$2,974,000.00

Davy Crockett Birthplace State Park

SBC# / Project Titile

Total Cost/ MACC

( Total Budgeted Cost of Projects )

Designer / Contractor

RPA PM/CA

Project Type / Status

Status Comments

126/034-01-2007

Storage at Campground Office

$2,500.00
$2,500.00

In House (Agency Resources)
In House (Agency Resourses)

Hugh Gaston
nla

New Construction
In Progress

1 Project

Edgar Evins State Park
Total Cost / MACC

SBC# / Project Titile

$2,500.00

( Total Budgeted Cost of Projects )

Designer / Contractor

RPAPM/CA

Project Type / Status

Status Comments

126/018-01-2006
Cabin Replace Unit C

$1,061,300.00
$878,115.00

ArchiStructures, Inc.

Hugh Gaston
Jeff Fields

Renovation
Bidding Phase

5/30/07: SDP approved, NTP to DDP authorized
10/25/07: Bid date 11/15/07

126/018-01-2005
Cabins Upgrade

$1,055,000.00
$810,000.00

Larry Woods & Associates

J R Shankle Construction Inc

Hugh Gaston
Jeff Fields

Renovation
Substantially Complete

2 Projects

$2,116,300.00

Prepared by Real Property Administration

( Total Budgeted Cost of Projects )
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Fall Creek Falls State Park

126/036-01-2007 $2,310,000.00 ArchiStructures, Inc. Stephanie Johnston Demolition Awaiting NTP
Campground Upgrade $2,100,000.00 Bill Edwards Design Started - Program Verifica 10/11/07: Designer Agreement executed
126/036-01-2006 $258,500.00 Planning Associates, Inc. Hugh Gaston Renovation
Cabin Replacement $208,000.00 J. A. Sergio & Sons, Inc. Jeff Fields Active Construction 10/25/07: Substantial Completion expected 11/09/07
126/036-01-2005 $1,830,000.00 ArchiStructures, Inc. Hugh Gaston Renovation
Campground Upgrade $1,675,000.00 J. A. Sergio & Sons, Inc. Jeff Fields Active Construction 7/09/07: Partial Substantial Completion Certificate
issued at 7/02/07
3 Projects $4,398,500.00 ( Total Budgeted Cost of Projects )
Fort Pillow State Park
126/038-01-2007 $865,000.00 TLM Associates, Inc. Greg Steck Demolition Processing Contract
Campground Upgrade $765,000.00 Matthew McDivitt Project Not Started
126/038-01-2004 $176,510.00 Architecture, Inc. Greg Steck Renovation
Picnic Shelter/Bathhouse Replac $146,848.00 Matthew McDivitt Construction Document Phase Project funded by insurance claim
11/13/07: Proceeding to bid phase
2 Projects $1,041,510.00 ( Total Budgeted Cost of Projects )
Harrison Bay State Park
126/048-01-2003-01 $987,000.00 Hamilton County Waste Water Treatme  Hugh Gaston Hazardous Material
Sewer System Replacement $0.00 Hamilton County Waste Water Treatme  Tim Shelton Active Construction Project design/construction by Hamilton County Waste
Water Treatment Authority
126/048-01-2005 $872,300.00 Consolidated Technologies Hugh Gaston Renovation
Marina Anchorage Sys $709,000.00 Straight Line Masonry, Inc. Tim Shelton Active Construction Pre-construction 10/30/07
Construction NTP 11/01/07, contract duration 154 days
2 Projects $1,859,300.00 ( Total Budgeted Cost of Projects )



Henry Horton State Park

126/051-01-2007 $600,000.00 Hastings Architecture Associates Hugh Gaston Renovation
Campground-Bathhouses Upgra $520,000.00 Jeff Fields Design Started - Program Verifica 9/20/07: Designer Agreement dated 9/14/07
11/01/07: Design NTP
126/051-02-2006 $956,475.00 Jack Freeman & Associates Hugh Gaston Renovation
Pro Shop Upgrade $845,000.00 Jeff Fields Bidding Phase Bid date 11/15/07
Prebid conference held 11/06/07
126/051-02-2004 $1,480,000.00 Littlejohn Engineering Assoc. Hugh Gaston Renovation
Upgrade Golf Course Irrigation $1,350,000.00 Baron + Dowdle Construction, L.L.C. Jeff Fields Construction Closed Out
126/051-01-2005 $545,000.00 Hethcoat & Dauvis, Inc. Hugh Gaston Renovation Awaiting One-Year Corr Insp
Water System Upgrade $387,000.00 Crowder Construction Group, LLC Jeff Fields Construction Closed Out Warranty inspection due 11/19/07
4 Projects $3,581,475.00 ( Total Budgeted Cost of Projects )
Johnsonville State Park
126/004-01-2007 $1,390,000.00 Jack Freeman & Associates Hugh Gaston New Construction Processing Contract
Welcome Center $1,610,000.00 Project Not Started 9/27/07: Designer Agreement executed
11/06/07: Program under development, delayed
1 Project $1,390,000.00 ( Total Budgeted Cost of Projects )

Montgomery Bell State Park

126/054-02-2006 $865,000.00 Littlejohn Engineering Assoc. Stephanie Johnston Renovation
City Sewer Connection $760,000.00 Jeff Fields Schematic Design 6/05/07: Program approved, NTP to SDP authorized
126/054-01-2006 $1,835,000.00 Michael Emrick, AlA, Office of Hugh Gaston Renovation
Replace Pro Shop & Restrooms $1,565,000.00 Jeff Fields Design Development Phase 6/26/07: Program approved, NTP to SDP authorized
126/054-01-2005 $2,190,000.00 Larry Woods & Associates Hugh Gaston New Construction
Replace Cabins $1,893,000.00 Jeff Fields Construction Document Phase 10/25/07: RPA second CDP review in progress
3 Projects $4,890,000.00 ( Total Budgeted Cost of Projects )
Panther Creek State Park
126/072-01-2007 $46,000.00 In House (Agency Resources) Hugh Gaston New Construction
Observation Platform $46,000.00 In House (Agency Resourses) n/a In Progress
1 Project $46,000.00 ( Total Budgeted Cost of Projects )



Paris Landing State Park

126/075-01-2002-01 $789,335.00 Burr & Cole Consulting Engineers Greg Steck Renovation
Marina Breakwater $687,000.00 Jeff Fields Schematic Design
126/075-01-2005 $565,000.00 Buchart-Horn, Inc. Greg Steck New Construction
Golf Cart Stor Bldg/Restrms $511,335.00 Jeff Fields Design Development Phase
126/075-01-2004 $1,775,000.00 Maffett-Stamps PLLC Hugh Gaston Renovation Awaiting One-Year Corr Insp
Marina Upgrade - Phase 2 $1,585,000.00 Cleaver Construction Co, Inc. Jeff Fields Construction Closed Out Warranty inspection due 1/20/08
126/075-01-1999 $1,840,000.00 Larry Woods & Associates Hugh Gaston Renovation Awaiting One-Year Corr Insp
Kitchen Upgrade & Expansion $1,570,000.00 McKinney Construction Co., Inc. Jeff Fields Project Closed Out Warranty inspection due 11/03/07
4 Projects $4,969,335.00 ( Total Budgeted Cost of Projects )
Pickwick Landing State Park
126/079-01-2007 $4,520,000.00 Hart Freeland Roberts, Inc. Greg Steck Renovation
Raze Old Inn / Add Cabins $3,910,000.00 Project Not Started
126/079-01-2006 $635,000.00 Self-Tucker Architects, Inc. Greg Steck Renovation
ADA Upgrade $560,000.00 Matthew McDivitt Design Development Phase 5/28/07: Program approved, NTP to SDP authorized
126/079-02-2006 $3,425,000.00 Burr & Cole Consulting Engineers Greg Steck Renovation
Marina Upgrade $3,100,000.00 Matthew McDivitt Design Development Phase 8/30/07: SDP approved, NTP to DDP authorized
3 Projects $8,580,000.00 ( Total Budgeted Cost of Projects )
Radnor Lake State Park
126/098-01-2005 $495,000.00 Garver Engineers, LLC Hugh Gaston Renovation
Dam Upgrades $418,000.00 Watershed Services, Inc. Jeff Fields Active Construction
1 Project $495,000.00 ( Total Budgeted Cost of Projects )
Reelfoot Lake State Park
126/084-02-2007 $2,015,000.00 Burr & Cole Consulting Engineers Greg Steck Renovation
Inn and Walkways Upgrades $1,800,000.00 Matthew McDivitt Project Not Started Phase 11 of project
126/084-01-2007 $120,000.00 Architecture, Inc. Greg Steck New Construction
Picnic Shelter Replacement $97,000.00 Matthew McDivitt Schematic Design Insurance project
126/084-01-2004 $1,745,000.00 Architecture, Inc. Greg Steck Renovation
Inn Upgrade $1,585,000.00 Matthew McDivitt Design Development Phase Phase | of project
3 Projects $3,880,000.00 ( Total Budgeted Cost of Projects )



Roan Mountain State Park

SBC# / Project Titile Total Cost / MACC Designer / Contractor RPAPM/CA Project Type / Status Status Comments
126/086-02-2005 $1,025,000.00 Planning Associates, Inc. Hugh Gaston Renovation
Swimming Pool Upgrade $720,000.00 Walter Rice Construction Co Inc Bill Edwards Substantially Complete

1 Project $1,025,000.00 ( Total Budgeted Cost of Projects )
Rock Island State Park
SBC# / Project Titile Total Cost / MACC Designer / Contractor RPAPM/CA Project Type / Status Status Comments
126/087-01-2004 $979,200.00 Littlejohn Engineering Assoc. Hugh Gaston New Construction
Sewer Plant Replacement $802,000.00 W.O. Construction Company, Inc. Jeff Fields Substantially Complete

1 Project $979,200.00 ( Total Budgeted Cost of Projects )
Rustic Lodge
SBC# / Project Titile Total Cost / MACC Designer / Contractor RPAPM/CA Project Type / Status Status Comments
126/110-01-2007 $175,000.00 Artech Design Group Howard Symons Planning
Program $0.00 In Progress

1 Project $175,000.00 ( Total Budgeted Cost of Projects )
Statewide
SBC# / Project Titile Total Cost / MACC Designer / Contractor RPAPM/CA Project Type / Status Status Comments
126/000-03-2006 $1,085,000.00 Howard Symons Renovation
Exhibit Space Upgrade $960,000.00 Project Not Started Dunbar Cave-Radnor Lake-Sycamore Shoal
126/000-02-2005 $655,000.00 In House (Agency Resources) Hugh Gaston Purchasing Contract Procure by General Services
New Playgrounds & Equip $655,000.00 n/a In Progress
126/000-01-2005 $450,000.00 In House (Agency Resources) Hugh Gaston Purchasing Contract Procure by General Services
Small Projects $450,000.00 In House (Agency Resourses) In Progress
126/000-03-2005 $1,349,000.00 Johnson Controls, Inc. Bill Bauer Energy
Energy Savings Proj #2 $1,317,300.00 Johnson Controls, Inc. Herb Stonebrook Final Design
126/000-03-2004 $1,940,000.00 Johnson Controls, Inc. Bill Bauer Energy
ESPC Delivery Order #3 $1,940,000.00 Johnson Controls, Inc. Jim Bryant Active Construction Henry Horton/Pinson Mounds State Park
126/000-08-2005 $1,000,000.00 Johnson Controls, Inc. Bill Bauer Energy
Energy Savings Proj #1 $1,000,000.00 Johnson Controls, Inc. Herb Stonebrook Substantially Complete

6 Projects $6,479,000.00 ( Total Budgeted Cost of Projects )
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Tims Ford State Park

126/092-01-2007 $1,870,000.00 Planning Associates, Inc. Hugh Gaston Demolition

Campground Upgrade $1,690,000.00 Bill Edwards Design Started - Program Verifica 10/09/07: Designer Agreement executed
Pre-design set for 11/21/07

126/092-01-2006 $828,000.00 Neuhoff Taylor Architects PC Hugh Gaston New Construction

Visitor Center Park Office $710,000.00 Bill Edwards Design Development Phase 5/29/07: Program approved, NTP to SDP authorized
10/11/07: Approval to extend required DDP date to
11/02/07

2 Projects $2,698,000.00 ( Total Budgeted Cost of Projects )

Warriors Path State Park

126/096-02-2007 $498,560.00 In House (Agency Resources) Hugh Gaston New Construction
Install Tree House $498,560.00 In House (Agency Resourses) In Progress Parks Friend Group will purchase and install Tree
House. Fitts will review & approve design.
126/096-01-2007 $220,000.00 Tennessee Dept of Transportation Hugh Gaston Renovation
Site Improvements $220,000.00 New CA East TN In Progress TDOT will do design and work.
10/25/07: Work to begin week of 11/05/07
126/096-01-2005 $625,000.00 Barge Waggoner Sumner & Cannon Hugh Gaston Renovation Awaiting One-Year Corr Insp
Playground Improve $440,000.00 J.A. Street & Associates, Inc. Jonathan Bailey Construction Closed Out Warranty inspection due 11/12/07
126/096-01-2005-01 $125,000.00 Barge Waggoner Sumner & Cannon Hugh Gaston New Construction Awaiting One-Year Corr Insp
Landscape for Playground $113,150.00 Peters General Contractors Jonathan Bailey Construction Closed Out Warranty inspection due 1/03/08
126/096-01-2004 $1,220,000.00 Planning Associates, Inc. Hugh Gaston Renovation Awaiting One-Year Corr Insp
Pool Upgrade $1,088,037.00 Walter Rice Construction Co Inc Jonathan Bailey Project Closed Out Warranty inspection due 7/21/07

5 Projects

$2,688,560.00

( Total Budgeted Cost of Projects )

Department Totals:

67 Projects Valued at $70,404,858.50

( Total Budgeted Cost of Projects )




Tennessee Department of General Services

Friday, November 16, 2007 2:37 PM
900 & 1000 Second Avenue
529/000-07-2003 $725,000.00 In House (Agency Resources) Nick DePalma Renovation
Carpet Replacement $725,000.00 Gisela Patteson Active Construction Project was subscript 01 and was changed to root by
SBC Meeting on July 12, 2007. Direct Order Contract.
1 Project $725,000.00 ( Total Budgeted Cost of Projects )
Andrew Jackson Building
460/073-01-2004 $1,535,000.00 Moody Nolan LTD, Inc. Doug Freeman Renovation Awaiting One-Year Corr Insp
Elevator Upgrade $1,381,200.00 KONE, Inc. Tim Shelton Construction Closed Out
1 Project $1,535,000.00 ( Total Budgeted Cost of Projects )
Andrew Johnson Building
Budgeted - FY 07/08 $350,000.00 Nick DePalma Planning
Interior Renovation Planning $0.00 Gisela Patteson Project Not Started 11/06/07: Will bring forward at Dec 07 SBC meeting
529/078-01-2007 $550,000.00 Kline Swinney Associates Nick DePalma Renovation
Server Room Upgrade $250,000.00 Design Started - Program Verifica
2 Projects $900,000.00 ( Total Budgeted Cost of Projects )



Capitol Complex

529/000-16-2006 $58,800.00 Moody Nolan LTD, Inc. Doug Freeman New Construction
Bicycle Storage Lockers & Rack $37,400.00 Middle 10 Contractors, LLC Tim Shelton Substantially Complete Substantial Completion 10/26/07
460/001-01-2003 $600,000.00 Fowlkes Associate Archts Bob Qualey Renovation
State Govern Security Improve $88,500.00 Gisela Patteson Construction Closed Out As of 11/07/07, Designer is not closed out
529/000-01-2003-02 $1,000,000.00 Siemens Bldg Technologies Inc. Bill Bauer Energy
JKPolk, A.Johnson, D.Crockett- $1,000,000.00 Siemens Bldg Technologies Inc. Tim Shelton Construction Closed Out
529/000-01-2003-01 $3,998,000.00 Siemens Bldg Technologies Inc. Bill Bauer Energy Awaiting One-Year Corr Insp
JK Polk, A.Johnson, D.Crockett- $3,998,000.00 Siemens Bldg Technologies Inc. Tim Shelton Construction Closed Out
529/045-03-2000-12 $100,000.00 Gresham, Smith and Partners Howard Symons Study
Nashville State Parking Study $0.00 Project Closed Out
5 Projects $5,756,800.00 ( Total Budgeted Cost of Projects )

Chattanooga Client Services Building

460/005-02-2006 $306,000.00 Artech Design Group Brewer Evans Re-roof
Reroof $275,000.00 New CA East TN Schematic Design 10/30/07: Program approved, NTP to combined
SDP/DDP authorized
10/25/07: Completion expected 7/2008
1 Project $306,000.00 ( Total Budgeted Cost of Projects )
Chattanooga State Office Building
Budgeted - FY 06/07 $161,000.00 Bob Qualey Renovation Ready for Archives
7th Floor Cooling $0.00 New CA East TN Cancelled 10/3/107: Per B.Qualey, agency will not bring forward-
cancel
Budgeted - FY 06/07 $215,000.00 Stephanie Johnston Renovation Ready for Archives
Air Handler #1 Update $0.00 New CA East TN Cancelled 10/31/07: Per B.Qualey, agency will not bring forward-
cancel
520/001-01-2003-01 $860,000.00 Artech Design Group Nick DePalma Renovation
Exterior Stabilization-Phase 2 $860,000.00 New CA East TN Construction Document Phase Life safety issue, stone falling off building
9/10/07: DDP approved, NTP to CDP authorized
11/01/07: Phase 2 to be completed Winter of 2009
520/001-01-2003 $1,750,000.00 Artech Design Group Nick DePalma Renovation
Exterior Stabilization $1,550,000.00 Total Building Maintenance, Inc. Tim Shelton Active Construction
4 Projects $2,986,000.00 ( Total Budgeted Cost of Projects )



Citizens Plaza Building

529/076-01-2006 $3,500,000.00 Street Dixon Rick Architecture Bob Qualey Renovation
Interior Renov - 2 Floors $2,200,000.00 Tim Shelton Design Development Phase 11/07/07: Project expected to be complete by 3/2009
529/076-01-2005 $4,000,000.00 Kline Swinney Associates Doug Freeman Renovation
Interior Renov- Ph 1 $2,560,000.00 Shankle-Lind, LLC. Tim Shelton Active Construction 10/25/07: Project held up by Asst. Commissioner,
expected to be complete 1/01/08
2 Projects $7,500,000.00 ( Total Budgeted Cost of Projects )
Cordell Hull Building
Budgeted - FY 06/07 $665,000.00 Bob Qualey Renovation Ready for Archives
Exterior Upgrade $0.00 Gisela Patteson Cancelled 10/31/07: Per B.Qualey, agency will not bring forward-
cancel
Budgeted - FY 06/07 $280,000.00 Bob Qualey Renovation Ready for Archives
Line Roof Drains $0.00 Gisela Patteson Cancelled 10/31/07: Per B.Qualey, agency will not bring forward-
cancel
2 Projects $945,000.00 ( Total Budgeted Cost of Projects )
Data Centers
529/031-01-2007 $44,000,000.00 Nick DePalma New Construction RFQ in Progress
New Building and Backup Facil $35,700,000.00 Tim Shelton Project Not Started Critical need
Nashville & Smyrna
Project (both buildings) will be completed Fall 2009
529/031-01-2006 $1,031,000.00 SSOE, Inc. Stephanie Johnston Renovation
UPS Syst Replacement $949,686.00 Wolfe and Travis Electric Company Gisela Patteson Active Construction
2 Projects $45,031,000.00 ( Total Budgeted Cost of Projects )
Davy Crockett Building
Budgeted - FY 07/08 $350,000.00 Nick DePalma Planning
Interior Renovation Planning $0.00 Gisela Patteson Project Not Started 11/06/07: Will bring forward at Dec 07 SBC meeting
529/077-01-2006 $3,000,000.00 Gobbell Hays Partners, Inc. Greg Steck Renovation ON HOLD
Emergency Repairs $2,470,000.00 Tim Shelton Construction Document Phase 11/07/07: Commissioner is not allowing project to be
executed. Project on hold
2 Projects $3,350,000.00 ( Total Budgeted Cost of Projects )



Donnelley J. Hill Building

460/003-01-2004 $2,000,000.00 Askew Nixon Ferguson Architects Bob Qualey Renovation
Plaza Upgrade $1,650,000.00 Matthew McDivitt Construction Document Phase 11/07/07: Project expected to be complete by 12/2008
460/003-01-2005 $255,000.00 Self-Tucker Architects, Inc. Bob Qualey Re-roof
Reroof $220,000.00 Jessie Bryant Roofing Ron Sabelhaus Construction Closed Out As of 11/13/07, Designer not closed out
2 Projects $2,255,000.00 ( Total Budgeted Cost of Projects )
Foster Avenue Complex
Budgeted - FY 06/07 $250,000.00 Bob Qualey Demolition Ready for Archives
Parking Lot Upgrade $0.00 Cancelled 10/31/07: Per B. Qualey, agency will not bring forward-
cancel
Budgeted - FY 06/07 $1,000,000.00 Nick DePalma Renovation Ready for Archives
Renovation Project 1 $0.00 Cancelled Per N.DePalma, agency will not bring forward-cancel
529/021-01-2007 $400,000.00 n/a Nick DePalma Renovation
Cooper Hall Interior Renovation $250,000.00 nla Active Construction Direct Order Contract
Phase 1 of 3 phases
529/021-02-2004 $1,500,000.00 Tuck Hinton Architects Nick DePalma Study
Master Plan $0.00 n/a n/a Construction Closed Out
4 Projects $3,150,000.00 ( Total Budgeted Cost of Projects )

James K. Polk Building

529/075-01-2007 $206,000.00 Lockwood Greene Engineers, Inc. Stephanie Johnston Renovation

Fire Panel Circuits Update $183,506.40 Gisela Patteson Design Started - Program Verifica 10/25/07: Project completion expected 12/2008

529/075-01-2004 $1,300,000.00 Moody Nolan LTD, Inc. Nick DePalma Renovation Root Project

State Museum-Interior Damage $0.00 Gisela Patteson In Progress

Budgeted - FY 06/07 $3,500,000.00 Bob Qualey Renovation Ready for Archives

Interior Renov - TDOT Floors $0.00 Gisela Patteson Cancelled Per N.DePalma, agency will not bring project forward-
cancel

529/075-01-2002-02 $1,788,242.00 Jack Freeman & Associates, P.C. Bob Qualey Renovation ON HOLD

Int Renov - 9th FIr $1,150,000.00 Tim Shelton Design Started - Program Verifica 11/01/07: Project on hold until two tenant floors can be
located to lease space, per N. DePalma

529/075-02-2004 $4,380,000.00 Jack Freeman & Associates Bob Qualey Renovation ON HOLD

Int Renov - Flrs 4,5 & 6 $2,970,000.00 Tim Shelton Schematic Design 11/01/07: Project on hold until two tenant floors can be
located to lease space, per N.DePalma

529/075-01-2004-07 $345,000.00 Moody Nolan LTD, Inc. Nick DePalma Renovation

State Museum Inter Exhibit Rep $345,000.00 1220 Exhibits Gisela Patteson Substantially Complete

529/075-01-2003-01 $665,000.00 SSOE, Inc. Nick DePalma Renovation Awaiting One-Year Corr Insp

Emergency Generator $650,000.00 John Bouchard & Sons Co. Gisela Patteson Construction Closed Out Warranty inspection due 2/13/08

7 Projects

$12,184,242.00

( Total Budgeted Cost of Projects )



John Sevier Building

460/070-01-2006 $257,000.00 The Larkin Group Brewer Evans Re-roof
Reroof $231,000.00 Tim Shelton Design Started - Program Verifica 10/25/07: Completion expected 5/2008
1 Project $257,000.00 ( Total Budgeted Cost of Projects )

Legislative Plaza

529/045-03-2000-10 $100,000.00 Gresham, Smith and Partners Howard Symons Study

Space Study & Plan $0.00 In Progress

529/045-01-2007 $2,075,000.00 Moody Nolan LTD, Inc. Nick DePalma Renovation

Accessibility Improvements $1,500,000.00 Baron + Dowdle Construction, L.L.C. Gisela Patteson Active Construction 6/04/07: Program approved, NTP to SDP authorized
6/18/07: SDP approved, NTP to DDP authorized
10/09/07: Designer Supplement executed
10/24/07: Construction NTP, contract duration 314 days

529/045-01-2006 $1,000,000.00 Thomas & Miller, Architects Nick DePalma Renovation

Bollards & Entrance $440,000.00 Rock City Construction Co., Inc. Gisela Patteson Active Construction 10/25/07: Project expected to complete 12/2007

529/045-01-2002 $9,290,000.00 Thomas, Miller & Partners Nick DePalma Renovation

Exterior Upgrade $8,486,000.00 Bell & Associates Construction Gisela Patteson Substantially Complete Note in PITS said this contract is open for another year
with $100 left for contractor payment.

529/045-03-2000-09 $914,000.00 Fowlkes Associate Archts Nick DePalma Renovation

Renov Comm Rms 29, 30, 31-P $914,000.00 Bell & Associates Construction Gisela Patteson Construction Closed Out

529/045-03-2000-06 $1,083,000.00 Fowlkes Associate Archts Nick DePalma Renovation

Committee Rms Phase 1 $1,083,000.00 Bell & Associates Construction Gisela Patteson Construction Closed Out

529/045-03-2000-07 $2,362,000.00 Fowlkes Associate Archts Nick DePalma Renovation Awaiting One-Year Corr Insp

Elevator Modernization

$2,362,000.00

Nashville Machine Company, Inc.

Gisela Patteson

Construction Closed Out

Warranty inspection due 12/20/07

7 Projects

$16,824,000.00

Lowell Thomas State Office Building

( Total Budgeted Cost of Projects )

523/060-01-2002
Phase 2 - Renovation

$8,660,000.00
$5,785,000.00

Anderson Vaughan Architects
Watlington Brothers, Inc.

Nick DePalma

Matthew McDivitt

Renovation
Substantially Complete

1 Project

$8,660,000.00

New Consolidated Training Facility

( Total Budgeted Cost of Projects )

Budgeted - FY 06/07 $500,000.00 Howard Symons Planning
Planning $0.00 In Progress
1 Project $500,000.00 ( Total Budgeted Cost of Projects )



New State Museum

SBC# / Project Titile Total Cost / MACC Designer / Contractor RPAPM/CA Project Type / Status Status Comments
529/075-03-2005 $600,000.00 Nick DePalma Planning
Initial Planning $0.00 In Progress $2,500,000 Unallocated - $2,500,000 has not been
added to project
1 Project $600,000.00 ( Total Budgeted Cost of Projects )
R.S. Gass Complex
SBC# / Project Titile Total Cost / MACC Designer / Contractor RPAPM/CA Project Type / Status Status Comments
460/020-01-2007 $720,000.00 1.C. Thomasson Associates, Inc. Stephanie Johnston Renovation
HVAC Upgrade $647,583.00 John Bouchard & Sons Co. Jim Bryant Active Construction 10/25/07: Expected completion 12/2007
1 Project $720,000.00 ( Total Budgeted Cost of Projects )
Rachel Jackson Building
SBC# / Project Titile Total Cost / MACC Designer / Contractor RPAPM/CA Project Type / Status Status Comments
529/013-01-2001-02 $3,010,000.00 Fowlkes Associate Archts Doug Freeman Demolition
Flatwire & Carpet Replacement $1,606,000.00 Robert S. Biscan & Company Gisela Patteson Active Construction 10/25/07: Project expected to complete 12/2007
1 Project $3,010,000.00 ( Total Budgeted Cost of Projects )
State Capitol
SBC# / Project Titile Total Cost / MACC Designer / Contractor RPAPM/CA Project Type / Status Status Comments
529/005-01-2005 $500,000.00 Smith Seckman Reid, Inc. Nick DePalma Planning
Mech/Elec Upgrade Pre-Plannin n/a In Progress 11/01/07: Awaiting executive approval for
advancement of project
529/005-02-2003 $2,420,000.00 SSOE, Inc. Bob Qualey Renovation
Emerg Elec Repairs $2,165,000.00 Wolfe & Travis Electric Co. Tim Shelton Active Construction 10/29/07: Construction NTP
11/01/07: Project will be completed Fall 2008
529/005-01-2004-01 $920,000.00 Fowlkes Associate Archts Valerie Law Renovation
Window Repair $900,000.00 Leatherwood, Inc. Gisela Patteson Active Construction 10/25/07: Project expected to complete 12/2007
529/005-01-2004 $1,650,000.00 Fowlkes Associate Archts Nick DePalma Renovation Awaiting One-Year Corr Insp
Exterior Terrace Repairs $1,380,000.00 Mid-Continental Restoration Co., Inc. Gisela Patteson Construction Closed Out Warranty inspection due 10/09/07
4 Projects $5,490,000.00 ( Total Budgeted Cost of Projects )
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State Library & Archives

529/043-01-2007 $298,000.00 Branham & Lloyd, LLC Bob Qualey Renovation Processing Contract

HVAC System Upgrade $261,926.50 Gisela Patteson Project Not Started 11/06/07: Contract is working

529/043-01-2005 $1,491,350.00 JV Tuck Hinton Arch. & Thomas, Mille Nick DePalma Planning

New Facility - Planning $0.00 In Progress

529/043-02-2007 $150,000.00 Nick DePalma Re-roof

Repair Roof $0.00 In Progress Direct Order Contract. Design services will be in-house
with departmental consultants.

529/043-01-2004 $30,000.00 The CFP Group Howard Symons Study

Fac Development Plan Update $0.00 nla Substantially Complete

529/043-02-2003 $244,000.00 Hart Freeland Roberts, Inc. Doug Freeman Renovation Awaiting One-Year Corr Insp

Exterior Stabilization $216,500.00 WASCO, Inc. Gisela Patteson Project Closed Out Warranty inspection due 12/21/07

5 Projects $2,213,350.00 ( Total Budgeted Cost of Projects )

State Records Management Center

529/000-15-2006 $250,000.00 McFarlin Huitt Architect Howard Symons Planning

PrePlan $0.00 In Progress
1 Project $250,000.00 ( Total Budgeted Cost of Projects )

State Supreme Court Building

529/074-02-2005 $500,000.00 JV Everton Oglesby Architects PLLC/  Nick DePalma Planning

Addition & Renovation Preplan $0.00 Tim Shelton Substantially Complete

529/074-01-2005 $500,000.00 Street Dixon Rick Architecture Nick DePalma Renovation Awaiting One-Year Corr Insp

ADA Improvements $429,000.00 Heffington Construction Co. Gisela Patteson Project Closed Out Warranty inspection due 3/11/08
2 Projects $1,000,000.00 ( Total Budgeted Cost of Projects )

Statewide

460/000-05-2005 $300,000.00 nla Bob Qualey Purchasing Contract Ready for Archives

Various Facilities-State Govern $300,000.00 Gisela Patteson Cancelled Per Bob Qualey, this was a grant that expired

460/000-04-2005 $370,000.00 Centric Architects Bob Qualey Purchasing Contract Ready for Archives

Various Facilities-State Govern $370,000.00 Matthew McDivitt Cancelled Per Bob Qualey, this is a grant that expired
2 Projects $670,000.00 ( Total Budgeted Cost of Projects )



Tennessee Executive Residence
SBC# / Project Titile Total Cost / MACC

Designer / Contractor

RPA PM/CA

Project Type / Status

Status Comments

460/028-01-2007 $3,860,000.00
Improvements $0.00

The Tennessee Residence Foundation

Alan Robertson
Gisela Patteson

Renovation
Schematic Design

Kennon Taylor Architects PLLC

Alan Robertson
Gisela Patteson

New Construction

Design Development Phase

9/20/07: Designer Supplement dated 9/18/07

Alan Robertson
Gisela Patteson

New Construction
Bidding Phase

Hart Freeland Roberts, Inc.
Powell Building Group; Div of PCC

Alan Robertson
Gisela Patteson

Renovation
Active Construction

460/028-01-2005 $650,000.00
New Security Facility $550,000.00
460/028-01-2006 $4,000,000.00
Conservation Hall $3,410,000.00
460/028-01-2002-03 $8,150,000.00
Maintenance Renovations $4,916,500.00
4 Projects $16,660,000.00

Tennessee Performing Arts Center

( Total Budgeted Cost of Projects )

SBC# / Project Titile Total Cost / MACC Designer / Contractor RPAPM/CA Project Type / Status Status Comments
529/075-02-2007 $300,000.00 n/a Nick DePalma Grant
Facilities Maintenance $300,000.00 In Progress
1 Project $300,000.00 ( Total Budgeted Cost of Projects )
Tennessee Preparatory School
SBC# / Project Titile Total Cost / MACC Designer / Contractor RPAPM/CA Project Type / Status Status Comments
Budgeted - FY 06/07 $770,000.00 Bob Qualey Renovation Ready for Archives
Fire Alarm Sys Upgrades $0.00 Cancelled 10/31/07: Per B.Qualey, Agency will not bring forward-
Cancel
1 Project $770,000.00 ( Total Budgeted Cost of Projects )
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Tennessee Tower

529/079-03-2007 $600,000.00 1.C. Thomasson Associates, Inc. Bob Qualey Renovation Processing Contract
28th Floor Air Handler Replace $528,000.00 Tim Shelton Project Not Started 11/06/07: Contract is working
11/07/07: Project expected to be complete 12/2008
529/079-01-2005 $1,310,000.00 nla Nick DePalma Renovation
Decoupling $1,310,000.00 In Progress In conjuction with Metro Government
No Designer required
529/079-02-2007 $14,550,000.00 JV TLC Engineering/Jack Freeman & A Nick DePalma Renovation
Exterior Renovation $13,000,000.00 Tim Shelton Schematic Design Existing leaks a problem
11/01/07: Project will be completed by late summer
2009
529/079-01-2006 $2,000,000.00 SSOE, Inc. Bob Qualey Renovation
OIR Tenant Renovation-2nd Flo $1,100,000.00 Tim Shelton Design Development Phase 11/13/07: Program now uncertain
11/07/07: Project expected to be complete by 3/2009
529/079-01-2007 $850,000.00 In House (Agency Resources) Nick DePalma Renovation
State Training Center $600,000.00 Tim Shelton Active Construction Direct Order Contract
529/079-02-2005 $200,000.00 Jack Freeman & Associates Nick DePalma Planning
Exterior Upgrades Preplanning $0.00 Tim Shelton Substantially Complete 11/01/07: Project complete per N.DePalma
529/079-01-1995-10 $9,213,645.00 JV Jack Freeman/Smith-Seckman Nick DePalma Renovation Awaiting One-Year Corr Insp
Phase 111 $7,633,361.00 Robert S. Biscan & Company Tim Shelton Construction Closed Out 6/15/07: YE Warranty Inspection for Purchasing Area,
Second Floor Elevator Lobby, Conference Room 328
performed
7 Projects $28,723,645.00 ( Total Budgeted Cost of Projects )

Department Totals:

75 Projects Valued at $173,272,037.00

( Total Budgeted Cost of Projects )




Agency Project Report
Tennessee Department of Health

Friday, November 16, 2007 2:38 PM
Columbia Regional Health Office
SBC# / Project Titile Total Cost / MACC Designer / Contractor RPAPM/CA Project Type / Status Status Comments
408/003-01-2007 $238,000.00 Dunning-Martin Engineers Bob Qualey Renovation
HVAC Upgrade $200,860.00 Project Not Started 11/06/07: Change Designer, selection referred to
subcommittee
11/07/07: Project expected to be complete by 8/2008
1 Project $238,000.00 ( Total Budgeted Cost of Projects )
East Tennessee Regional Health Office
SBC# / Project Titile Total Cost / MACC Designer / Contractor RPAPM/CA Project Type / Status Status Comments
408/001-01-2007 $175,000.00 Dunning-Martin Engineers Bob Qualey Renovation
HVAC Upgrade $145,200.00 New CA East TN Project Not Started 11/06/07: Change Designer, selection referred to
subcommittee
11/07/07: Project expected to be complete 8/2008
1 Project $175,000.00 ( Total Budgeted Cost of Projects )
Shelby County Regional Forensic Center
SBC# / Project Titile Total Cost / MACC Designer / Contractor RPAPM/CA Project Type / Status Status Comments
400/000-01-2005-01 $13,250,000.00 Buchart-Horn, Inc. Nick DePalma New Construction
New Facility $0.00 Ron Sabelhaus Design Started - Program Verifica 11/13/07: Waiting on City to select site
1 Project $13,250,000.00 ( Total Budgeted Cost of Projects )
Southwest Tennessee Regional Health Lab
SBC# / Project Titile Total Cost / MACC Designer / Contractor RPAPM/CA Project Type / Status Status Comments
408/005-01-2002 $3,460,000.00 Pickering Firm, Inc. Bob Qualey Renovation
Renovate Regional Health Lab $1,705,000.00 Ron Sabelhaus Design Development Phase
1 Project $3,460,000.00 ( Total Budgeted Cost of Projects )
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Upper Cumberland Regional Health Facility

SBC# / Project Titile Total Cost / MACC Designer / Contractor RPAPM/CA Project Type / Status Status Comments

408/009-01-2004 $14,900,000.00 JV Thomas Miller/Upland Design Bob Qualey New Construction

New Facility $10,244,850.00 Tim Shelton Construction Document Phase 11/07/07: Project expected to be complete by 9/2009
1 Project $14,900,000.00 ( Total Budgeted Cost of Projects )

Department Totals: 5 Projects Valued at $32,023,000.00 ( Total Budgeted Cost of Projects )
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Agency Project Report
Tennessee Historical Commission
Friday, November 16, 2007 2:39 PM
Alex Haley Boyhood Home
SBC# / Project Titile Total Cost / MACC Designer / Contractor RPAPM/CA Project Type / Status Status Comments
160/016-01-1994-01 $1,810,000.00 Williamson Pounders, Architects Greg Steck New Construction
New Interpretative Center $913,000.00 Windham & McDonald Construction C  Matthew McDivitt Active Construction
1 Project $1,810,000.00 ( Total Budgeted Cost of Projects )

Carter House

SBC# / Project Titile Total Cost / MACC Designer / Contractor RPAPM/CA Project Type / Status Status Comments

160/008-01-2006 $1,250,000.00 Scott H Wilson Architects LLC Greg Steck New Construction

New Visitor's Center $880,000.00 Jeff Fields Design Development Phase 8/09/07: SDP approved, NTP to DDP authorized
1 Project $1,250,000.00 ( Total Budgeted Cost of Projects )

Chester Inn-Tipton Haynes-Rock Mount

SBC# / Project Titile Total Cost/ MACC Designer / Contractor RPA PM/CA Project Type / Status Status Comments
160/000-01-2007 $1,147,000.00 Natural Concepts Greg Steck Renovation
Exhibit Upgrade $1,030,000.00 New CA East TN Project Not Started 3 Budgeted 07/08 projects were combined by July 12,
2007 SBC meeting.
1 Project $1,147,000.00 ( Total Budgeted Cost of Projects )

Clover Bottom Mansion

SBC# / Project Titile Total Cost / MACC Designer / Contractor RPAPM/CA Project Type / Status Status Comments

529/019-01-2007 $600,000.00 Fowlkes Associate Archts Bob Qualey Renovation Awaiting NTP

Exterior Upgrade $510,000.00 Project Not Started Design contract executed, design kick-off 11/16/07
1 Project $600,000.00 ( Total Budgeted Cost of Projects )

Halbrook Hotel

SBC# / Project Titile Total Cost/ MACC Designer / Contractor RPA PM/CA Project Type / Status Status Comments
160/023-01-1994 $1,627,721.00 Michael Emrick, AlA, Office of Greg Steck Renovation
Renovations to Interpretative Ce $1,401,300.00 Rock City Construction Co., Inc. Jeff Fields Active Construction

1 Project $1,627,721.00 ( Total Budgeted Cost of Projects )
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National Civil Rights Museum

160/020-01-2007 $200,000.00 Doug Freeman Grant

Maintenance Repairs & Improve $200,000.00 Matthew McDivitt In Progress

160/020-01-2005-01 $376,000.00 Keith Kays Architect Doug Freeman Renovation

Maint Upgrade-Phase Il $335,000.00 Matthew McDivitt Bidding Phase Bid date set for 12/06/07

160/020-01-2005 $680,000.00 Keith Kays Architect Doug Freeman Renovation

Maint Upgrade $418,000.00 B Four Plied, Inc. Ron Sabelhaus Construction Closed Out As of 11/14/07, Designer not closed out
3 Projects $1,256,000.00 ( Total Budgeted Cost of Projects )

Department Totals: 8 Projects Valued at $7,690,721.00 ( Total Budgeted Cost of Projects )




Tennessee Department of Labor and Workforce Development

Friday, November 16, 2007 2:40 PM
Carroll County Career Center
300/000-01-2006 $3,330,000.00 TLM Associates, Inc. Bob Qualey New Construction
Career Development Center $2,800,000.00 Bill Edwards Construction Document Phase 11/09/2007: CDP authorized
1 Project $3,330,000.00 ( Total Budgeted Cost of Projects )

Murfreesboro Career Center

300/000-01-2004 $3,975,700.00 Gobbell Hays Partners, Inc. Bob Qualey New Construction Awaiting One-Year Corr Insp
New Building $3,510,000.00 Romach, Inc. Bill Edwards Construction Closed Out Warranty inspection due 12/30/07
1 Project $3,975,700.00 ( Total Budgeted Cost of Projects )

Department Totals: 2 Projects Valued at $7,305,700.00 ( Total Budgeted Cost of Projects )




Tennessee Department of Mental Retardation

Friday, November 16, 2007 2:41 PM
Arlington Developmental Center
344/017-01-2006 $155,000.00 MMH Hall Architects / Planners Howard Symons Planning
Master Plan $0.00 In Progress
344/017-01-2005 $1,620,000.00 MMH Hall Architects / Planners Doug Freeman Renovation Awaiting One-Year Corr Insp
Emerg Repairs Phase 1 $1,430,000.00 Insulated Roofing Contractors Matthew McDivitt Construction Closed Out Warranty inspection due 9/03/08
344/017-01-2004 $380,000.00 Allen & Hoshall, Inc Doug Freeman Renovation Awaiting One-Year Corr Insp
Baker Bldg - Replace Fire Damp $330,000.00 Barnes & Brower Inc. Ron Sabelhaus Construction Closed Out Warranty inspection due 1/28/08
344/017-02-2004 $234,000.00 Ellers Oakley Chester & Rike Inc Doug Freeman Renovation Awaiting One-Year Corr Insp
Replace Gas Burners at A&I $203,000.00 Dunbar, Pearce & Holley, Inc. Ron Sabelhaus Project Closed Out Warranty inspection due 1/17/08
344/017-01-2003 $453,000.00 Allen & Hoshall, Inc Doug Freeman Awaiting One-Year Corr Insp
Sprinkler Installation $420,384.00 River City Sprinklers, Inc. Ron Sabelhaus Project Closed Out
5 Projects $2,842,000.00 ( Total Budgeted Cost of Projects )
Clover Bottom Developmental Center
344/003-01-2006 $155,000.00 AlphaThree Group, Inc. Howard Symons Planning
Master Plan $0.00 In Progress
344/003-03-2006 $460,000.00 Cassetty Architecture PC Doug Freeman Demolition
Clement Bldg Wall Demo $404,800.00 Gisela Patteson Construction Document Phase
344/003-01-2005 $500,000.00 James F. Scalf & Associates Doug Freeman Demolition
Demo Engineering Bldg $440,000.00 First Response Inc. Gisela Patteson Substantially Complete
344/003-02-2006 $350,000.00 Mayo Architecture Doug Freeman Renovation
Receptor Building Flooring $297,000.00 Bruce Adams Construction, Inc. Gisela Patteson Substantially Complete Substantial Completion 10/23/07

4 Projects $1,465,000.00 ( Total Budgeted Cost of Projects )



Greene Valley Developmental Center

344/007-01-2007 $200,000.00 Mark Honeycutt Doug Freeman Planning Processing Contract
Master Plan $0.00 n/a Project Not Started 11/07/07: Design contract in signature process
344/007-01-2006 $720,000.00 Vaughn & Melton Stephanie Johnston Renovation
Hot Water Tank Replacement $627,000.00 New CA East TN Construction Document Phase
344/007-01-2003 $1,700,000.00 Ken Ross Architects, Inc. Doug Freeman Re-roof
Reroof Various Bldgs $1,507,000.00 C. M. Henley Co. Jonathan Bailey Construction Closed Out As of 11/14/07, Designer not closed out
344/007-01-2004 $388,000.00 Vaughn & Melton Doug Freeman Renovation Awaiting One-Year Corr Insp
Boiler Replacement $331,760.00 Interstate Mechanical Contractors, Inc.  Jonathan Bailey Construction Closed Out Warranty inspection due 1/24/08
4 Projects $3,008,000.00 ( Total Budgeted Cost of Projects )
Statewide
346/000-05-2005 $19,520,000.00 Clark - Dixon Associates Doug Freeman New Construction
25 Residential Homes for Menta $0.00 Construction Document Phase
1 Project $19,520,000.00 ( Total Budgeted Cost of Projects )

Department Totals: 14 Projects Valued at $26,835,000.00 ( Total Budgeted Cost of Projects)




Tennessee Department of Mental Health and Developmental Disabilities
Friday, November 16, 2007

Lakeshore Mental Health Institute

2:40 PM

344/005-01-2004 $58,500,000.00 JV Cockrill Design & Planning / Lindsa  Doug Freeman New Construction ON HOLD

New Facility $0.00 n/a Design Started - Program Verifica 11/07/07: No funding available

344/005-01-2006 $335,000.00 Engineering Services Group, Inc. Brewer Evans Renovation

Essential Maintenance $286,000.00 New CA East TN Construction Document Phase 4/23/07: Program approved, NTP to combined
SDP/DDP authorized
8/02/07: DDP approved, NTP to CDP authorized.
10/01/07: CDP submittal received and currently in
review process for obtaining bid date
11/02/2007: CDP approved, NTP to bid date authorized

2 Projects $58,835,000.00 ( Total Budgeted Cost of Projects )

Memphis Mental Health Institute

344/013-01-2005-03
New Facility

$32,057,960.00
$25,111,150.00

Turner Universal
Turner Universal

Doug Freeman
Ron Sabelhaus

New Construction
Substantially Complete

1 Project $32,057,960.00

Middle Tenn Mental Health Institute

( Total Budgeted Cost of Projects )

344/001-03-2007 $180,000.00 James F. Scalf & Associates Doug Freeman Renovation Processing Contract
Security Video System Upgrade $143,000.00 Project Not Started 11/07/07: Design contract in signature process
344/001-02-2007 $195,000.00 Pitts & Associates Architects Doug Freeman Renovation
Carpet Replacement $165,000.00 Design Started - Program Verifica 10/11/07: Designer Agreement executed
2 Projects $375,000.00 ( Total Budgeted Cost of Projects )



Moccasin Bend Mental Health Institute

344/009-01-2007 $330,000.00 Engineering Consultants Services, Inc.  Brewer Evans Renovation Processing Contract

Upgrade Three Elevators $275,000.00 New CA East TN Project Not Started 11/07/07: Design contract in signature process
344/009-01-2006 $2,575,000.00 Cope Associates, Inc. Stephanie Johnston Renovation

Central Dietary Update $2,200,000.00 New CA East TN Construction Document Phase 11/06/07: SDP/DDP approved, NTP to CDP authorized
344/009-02-2006 $355,000.00 Charles King & Associates, Inc. Valerie Law Re-roof Processing Contract

Reroof Winston Building $308,000.00 Tim Shelton Bidding Phase Bid date 11/01/07

344/009-01-2001-01 $87,324.00 David R. Barlew Architects Bob Qualey Hazardous Material

Remove Hazardous Materials $77,324.00 Environmental Abatement, Inc. Tim Shelton Active Construction

344/009-01-2001 $6,800,000.00 David R. Barlew Architects Doug Freeman Renovation

Renovate 6 Patient Wings $5,940,238.00 McBrayer Construction Co.,Inc. Tim Shelton Active Construction

5 Projects

$10,147,324.00

Western Mental Health Institute

( Total Budgeted Cost of Projects )

344/015-01-2006 $260,000.00 Allen & Hoshall, Inc Brewer Evans Renovation
Essential Maintenance $220,000.00 Matthew McDivitt Design Development Phase 9/10/07: Program approved, NTP to SDP authorized
344/015-02-2004 $58,500,000.00 JV Hnedak Bobo/Looney Ricks Kiss Doug Freeman New Construction
New Facility $0.00 Ron Sabelhaus Construction Document Phase 9/11/07: SDP approved, NTP to DDP authorized
344/015-01-2003 $1,467,000.00 Allen & Hoshall, Inc Bob Qualey Renovation Awaiting One-Year Corr Insp
Essential Maintenance $1,352,441.00 CS3, Incorporated Ron Sabelhaus Construction Closed Out Warranty inspection due 1/19/07

3 Projects $60,227,000.00 ( Total Budgeted Cost of Projects )

Department Totals:

13 Projects Valued at $161,642,284.00

( Total Budgeted Cost of Projects )




Agency Project Report
Tennessee Department of the Military

Friday, November 16, 2007 2:41 PM
Bristol
SBC# / Project Titile Total Cost / MACC Designer / Contractor RPAPM/CA Project Type / Status Status Comments
361/005-01-2003 $540,000.00 West Welch Reed Valerie Law Renovation
Readiness Center HVAC Replac $473,000.00 HVAC, Inc. Jim Bryant Active Construction 10/18/07: Construction NTP, contract duration 180
days
1 Project $540,000.00 ( Total Budgeted Cost of Projects )
Camden
SBC# / Project Titile Total Cost / MACC Designer / Contractor RPAPM/CA Project Type / Status Status Comments
361/008-01-2004 $190,000.00 NJC, INC Valerie Law Renovation
Readiness Center MP&E Syste $172,000.00 Jim Bryant Construction Document Phase 10/10/07: Correct for rebid (again)
10/16/07: Wait on Designer
1 Project $190,000.00 ( Total Budgeted Cost of Projects )
Centerville
SBC# / Project Titile Total Cost / MACC Designer / Contractor RPAPM/CA Project Type / Status Status Comments
361/009-01-2006 $591,000.00 Olert Engineering Inc. Valerie Law Renovation
Readiness Ctr Update $530,500.00 Jim Bryant Construction Document Phase 10/16/07: Wait on Designer (Alex Smith Arc.)
1 Project $591,000.00 ( Total Budgeted Cost of Projects )
Chattanooga
SBC# / Project Titile Total Cost / MACC Designer / Contractor RPAPM/CA Project Type / Status Status Comments
361/010-01-2005 $200,000.00 Consolidated Technologies Valerie Law Renovation
Readiness Center Drainage Impr $178,500.00 Thomas Brothers Construction Co., Inc.  Jim Bryant Active Construction 10/16/07: 90% complete, Substantial Completion 12/07
361/010-01-2003 $595,000.00 Planning Associates, Inc. Valerie Law Renovation Awaiting One-Year Corr Insp
Readiness Center Training Bldg $515,000.00 J & J Contractors, Inc. Jim Bryant Construction Closed Out Kirby Shelton
YEW inspection was due 8/30/2007
2 Projects $795,000.00 ( Total Budgeted Cost of Projects )
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Concord

SBC# / Project Titile Total Cost/ MACC Designer / Contractor RPA PM/CA Project Type / Status Status Comments
361/047-01-2006 $310,000.00 Wystwynd Designs, Inc. Valerie Law Renovation
Metal Bldg Sys Update $273,500.00 Christopoulos and Kennedy Constructio  Jim Bryant Active Construction 10/16/07: 86% completion construction
1 Project $310,000.00 ( Total Budgeted Cost of Projects )
Crossville
SBC# / Project Titile Total Cost/ MACC Designer / Contractor RPA PM/CA Project Type / Status Status Comments
361/017-01-2004 $420,000.00 West Welch Reed Valerie Law Renovation Awaiting One-Year Corr Insp
Readiness Center Utilities Upgr $252,000.00 CHC Mechanical Contractors, Inc. Jim Bryant Construction Closed Out YEW due 4/09/08
1 Project $420,000.00 ( Total Budgeted Cost of Projects )
Dresden
SBC# / Project Titile Total Cost / MACC Designer / Contractor RPAPM/CA Project Type / Status Status Comments
361/022-01-2007 $100,000.00 In House (Agency Resources) Valerie Law Renovation
Readiness Center Drainage Impr $89,500.00 Jim Bryant Design Started - Program Verifica Tim Stewart
1 Project $100,000.00 ( Total Budgeted Cost of Projects )
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Houston Barracks

361/067-02-2007 $500,000.00 JV Buchart-Horn/Barge Cauthen Associ  Valerie Law Planning Processing Contract
USPFO Addition/Alteration $0.00 Jim Bryant Project Not Started Preplan project.
10/16/07: Add funds, change scope of work at Nov 07
SBC meeting
11/01/07: Design Agreement in process
361/067-01-2007 $1,178,000.00 Thomas & Miller, Architects Valerie Law Renovation
Building 102 Renovation $1,050,000.00 Jim Bryant Design Development Phase 10/12/07: Designer Agreement executed
10/16/07: Complete design 3/08, add to scope of work
at Nov 07 SBC meeting
11/06/07: SDP approved, NTP to DDP authorized
361/067-02-1999 $8,820,103.00 James F. Scalf & Associates Valerie Law Renovation
State Area Command Headquart $8,008,222.00 Jim Bryant Construction Document Phase 10/10/07: Redesign, rebid
10/16/07: Add funds, change scope of work at Nov 07
SBC meeting
361/067-01-1999-02 $22,252,239.00 JV HART FREELAND/ THOMAS MI  Valerie Law New Construction
New Facility $22,252,239.00 Hardaway Construction Co., Inc. Jim Bryant Active Construction 10/16/07: Substantial Completion 5/08
361/067-02-2006 $300,000.00 In House (Agency Resources) Valerie Law Renovation Awaiting One-Year Corr Insp
Security Fencing Improvements $270,000.00 Rio Grande Fence Co., Inc. Jim Bryant Substantially Complete YEW due 9/20/08
361/067-01-1999-01 $9,870,000.00 JV HART FREELAND/ THOMAS MI  Valerie Law Demolition Awaiting One-Year Corr Insp
Site & Parking Garage $9,162,273.00 Hardaway Construction Co., Inc. Jim Bryant Construction Closed Out YEW due 11/01/07
361/067-01-2006 $250,000.00 Thomas & Miller, Architects Valerie Law Renovation Awaiting One-Year Corr Insp
Renovate USP&FO Complex $217,500.00 FireTeam Corporation Jim Bryant Construction Closed Out YEW due 12/08/07
7 Projects $43,170,342.00 ( Total Budgeted Cost of Projects )
Jackson
361/042-01-2002 $304,995.89 In House (Agency Resources) Valerie Law New Construction ON HOLD
Readiness Center-Kitchen Addit $234,194.00 Jim Bryant Construction Document Phase 10/16/07: Wait on direction
1 Project $304,995.89  ( Total Budgeted Cost of Projects )
Kingsport
361/046-01-2006 $16,000,000.00 JV Shaw Shanks / Reedy Sykes Valerie Law New Construction
Armed Forces Reserve Center $14,803,000.00 Jim Bryant Schematic Design Tim Stewart
1 Project $16,000,000.00 ( Total Budgeted Cost of Projects )



Knoxville

SBC# / Project Titile Total Cost/ MACC Designer / Contractor RPA PM/CA Project Type / Status Status Comments
361/047-02-2001-02 $334,000.00 West Welch Reed Valerie Law Renovation Awaiting One-Year Corr Insp
Readiness Ctr-HVAC Replac & $334,000.00 Interstate Mechanical Contractors, Inc.  Jim Bryant Construction Closed Out YEW due 4/12/08

1 Project $334,000.00 ( Total Budgeted Cost of Projects )
Lavinia
SBC# / Project Titile Total Cost/ MACC Designer / Contractor RPA PM/CA Project Type / Status Status Comments
368/031-01-2006 $750,000.00 In House (Agency Resources) Valerie Law New Construction ON HOLD
Vol. Trng. Site-19-Bed BOQ/B $685,000.00 Jim Bryant Project Not Started 10/16/07: Wait on direction

1 Project $750,000.00 ( Total Budgeted Cost of Projects )
Lawrenceburg
SBC# / Project Titile Total Cost / MACC Designer / Contractor RPAPM/CA Project Type / Status Status Comments
361/049-01-2004 $306,849.00 1.C. Thomasson Associates, Inc. Valerie Law Renovation Awaiting One-Year Corr Insp
Readiness Ctr-HVAC & Elect U $158,800.00 Pettus Plumbing & Piping, Inc. Jim Bryant Construction Closed Out YEW due 2/06/08

1 Project $306,849.00 ( Total Budgeted Cost of Projects )
Lobelville
SBC# / Project Titile Total Cost/ MACC Designer / Contractor RPA PM/CA Project Type / Status Status Comments
361/045-01-2007 $50,000.00 In House (Agency Resources) Valerie Law Renovation Procure by General Services
Readiness Ctr-Maintenance Trai $43,200.00 Jim Bryant Project Not Started Tim Stewart

10/16/07: Delay start 3/08

1 Project $50,000.00 ( Total Budgeted Cost of Projects )
Louisville (Alcoa)
SBC# / Project Titile Total Cost / MACC Designer / Contractor RPAPM/CA Project Type / Status Status Comments
361/102-01-2005 $6,478,000.00 Michael Brady Architect, Inc. Valerie Law Renovation
AASF-2 Additions $6,033,500.00 Hickory Construction, Inc. Jim Bryant Active Construction NTP 10/22/07, Substantial Completion 4/09

1 Project $6,478,000.00 ( Total Budgeted Cost of Projects )
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Maryville

SBC# / Project Titile Total Cost/ MACC Designer / Contractor RPA PM/CA Project Type / Status Status Comments
361/060-01-2005 $240,000.00 In House (Agency Resources) Valerie Law Renovation ON HOLD
Readiness Ctr-Energy Savings P $203,000.00 Jim Bryant Project Not Started Ted Horn
Project was cancelled as Energy Program project
10/16/07: Wait on funding
1 Project $240,000.00 ( Total Budgeted Cost of Projects )
McKenzie
SBC# / Project Titile Total Cost/ MACC Designer / Contractor RPA PM/CA Project Type / Status Status Comments
361/057-01-2007 $690,000.00 Buchart-Horn, Inc. Valerie Law Renovation Processing Contract
Readiness Ctr-HVAC & Control $621,500.00 Jim Bryant Project Not Started 10/16/07: Design contract in General's office
Add facilities upgrade at Nov SBC Meeting
1 Project $690,000.00 ( Total Budgeted Cost of Projects )
McMinnville
SBC# / Project Titile Total Cost/ MACC Designer / Contractor RPA PM/CA Project Type / Status Status Comments
361/058-01-2006 $381,000.00 Olert Engineering Inc. Valerie Law Renovation
Readiness Ctr Update $341,250.00 Jim Bryant Design Development Phase 10/16/07: Wait on Designer
1 Project $381,000.00 ( Total Budgeted Cost of Projects )
Memphis
SBC# / Project Titile Total Cost/ MACC Designer / Contractor RPA PM/CA Project Type / Status Status Comments
361/065-01-2005 $230,000.00 MMH Hall Architects / Planners Valerie Law Re-roof ON HOLD
Readiness Center-Reroof $203,500.00 Jim Bryant Design Development Phase 10/16/07: Add funds at Nov 07 SBC meeting
1 Project $230,000.00 ( Total Budgeted Cost of Projects )
Milan
SBC# / Project Titile Total Cost/ MACC Designer / Contractor RPA PM/CA Project Type / Status Status Comments
368/031-01-2005 $382,000.00 In House (Agency Resources) Valerie Law Renovation ON HOLD
VTS-Upgrade Electrical Supply- $350,000.00 Jim Bryant Construction Document Phase 10/16/07: Wait on Federal funding
368/031-01-2007 $750,000.00 In House (Agency Resources) Valerie Law Renovation
VTS-Building I-1 Renovation $636,000.00 Barger Construction Company Jim Bryant Active Construction Substantial Completion about ?
2 Projects $1,132,000.00 ( Total Budgeted Cost of Projects )
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Morristown

361/063-01-2003 $520,000.00 Lockwood Greene Engineers, Inc. Valerie Law Renovation
Readiness Ctr-HVAC Replac & $462,000.00 Southern Constructors, Inc. Jim Bryant Active Construction
1 Project $520,000.00 ( Total Budgeted Cost of Projects )
Rockwood
361/078-01-2006 $451,000.00 Planning Associates, Inc. Valerie Law Renovation
Readiness Ctr Update $404,500.00 Henley Roofing Company, Inc. Jim Bryant Active Construction 10/10/07: RSC is 1/24/08
1 Project $451,000.00 ( Total Budgeted Cost of Projects )
Savannah
361/081-01-2007 $800,000.00 The Pickering Firm, Inc. Valerie Law Renovation
Readiness Ctr-HVAC & Control $720,500.00 Jim Bryant Project Not Started 10/16/07: Add facilities upgrade (Nov 07 SBC?)
11/01/07: Design Agreement in process
1 Project $800,000.00 ( Total Budgeted Cost of Projects )
Smyrna
361/079-01-2002 $3,930,000.00 In House (Agency Resources) Valerie Law Renovation Root Project
Vol. Trng. Site-Reno Building 6 $0.00 Jim Bryant In Progress
361/079-03-2005 $500,000.00 In House (Agency Resources) Valerie Law Renovation
Storm Water Compliance $495,000.00 Jim Bryant Construction Document Phase Tim Stewart
In-House Consultants
10/16/05: Wait on Federal funding
361/079-05-1999-02 $12,700,000.00 Hastings Architecture Associates Valerie Law New Construction
New TNANG Volunteer Trainin $12,546,000.00 R. G. Anderson Co., Inc. Jim Bryant Active Construction Substantial completion approximately 12/01/07
361/079-05-1999-01 $644,000.00 Hastings Architecture Associates Valerie Law Demolition
Demo Old Buildings $644,000.00 Dore & Associates Contracting Jim Bryant Substantially Complete 10/16/07: Wait on fence (subscript 2 grading)
361/079-01-2002-04 $1,210,000.00 In House (Agency Resources) Valerie Law Renovation Awaiting One-Year Corr Insp
Hangar 682 South-Fire Repairs $1,210,000.00 Southeast Contractors Inc. Jim Bryant Substantially Complete Substantial Completion 9/29/07, awaiting Final
Inspection
Warranty Inspection due 9/28/08
361/079-05-2005-01 $772,000.00 In House (Agency Resources) Valerie Law New Construction Awaiting One-Year Corr Insp
Grubbs-Kyle Trng Center-New $769,750.00 Jim Bryant Construction Closed Out Tim Stewart
YEW due 4/13/08
6 Projects $19,756,000.00 ( Total Budgeted Cost of Projects )



Sparta

SBC# / Project Titile Total Cost/ MACC Designer / Contractor RPA PM/CA Project Type / Status Status Comments
361/087-01-2007 $630,000.00 Planning Associates, Inc. Valerie Law Renovation Processing Contract
Readiness Ctr-HVAC & Control $566,500.00 Jim Bryant Project Not Started 10/16/07: Add facilities upgrade at Nov 07 SBC
meeting
11/01/07: Design Agreement in process
1 Project $630,000.00 ( Total Budgeted Cost of Projects )
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Statewide

361/000-03-2005 $280,000.00 I.C. Thomasson Associates, Inc. Valerie Law Renovation
Dickson Readiness Center $223,000.00 Jim Bryant Project Not Started 11/01/07: No longer an energy project, new designer to
be selected
361/000-05-2004-05 $174,000.00 In House (Agency Resources) Valerie Law Re-roof
Lewisburg Readiness Ctr-Reroof $169,000.00 Jim Bryant Project Not Started Kirby Shelton
10/16/07: Add Federal funds at Nov SBC meeting
361/000-02-2006-02 $200,000.00 In House (Agency Resources) Valerie Law Renovation ON HOLD
Chattanooga Readiness Center $179,000.00 Jim Bryant Project Not Started 10/16/07: Wait on Federal funding
361/000-02-2006-03 $200,000.00 In House (Agency Resources) Valerie Law Renovation ON HOLD
Athens Readiness Center-Field $179,000.00 Jim Bryant Project Not Started 10/16/07: Wait on Federal funding
361/000-02-2006-04 $200,000.00 In House (Agency Resources) Valerie Law Renovation ON HOLD
Columbia Readiness Ctr Field $179,000.00 Jim Bryant Project Not Started 10/16/07: Wait on Federal funding
361/000-02-2006-05 $200,000.00 In House (Agency Resources) Valerie Law Renovation ON HOLD
Memphis Readiness Ctr-Field M $179,000.00 Jim Bryant Project Not Started 10/16/07: Wait on Federal funding
361/000-05-2007-02 $560,000.00 Valerie Law Re-roof
Jackson Readiness Center Reroo $0.00 Jim Bryant Design Started - Program Verifica
361/000-06-2007-02 $415,000.00 Richard C. Rinks & Assoc., Inc. Valerie Law Re-roof
McMinnv Readiness Ctr-Ext W $377,577.00 Jim Bryant Design Started - Program Verifica 11/08/07: Design NTP
361/000-06-2007-01 $415,000.00 Richard C. Rinks & Assoc., Inc. Valerie Law Re-roof
Murf Readiness Ctr-Ext Waterpr $377,577.00 Jim Bryant Design Started - Program Verifica 11/08/07: Design NTP
361/000-05-2007-01 $1,120,000.00 Anderson Buehler Architects, PLLC Valerie Law Re-roof
Dyersburg Readiness Center Rer $506,000.00 Jim Bryant Design Started - Program Verifica
361/000-02-2005-02 $190,000.00 Charles King & Associates, Inc. Valerie Law Re-roof
Chattanooga Readiness Center $171,000.00 Jim Bryant Design Development Phase 10/16/07: DDP expected 12/07
361/000-02-2005-01 $190,000.00 Charles King & Associates, Inc. Valerie Law Re-roof
Dayton Readiness Center Reroof $170,000.00 Jim Bryant Design Development Phase 10/16/07: DDP due 12/07
361/000-07-2007 $600,000.00 In House (Agency Resources) Valerie Law Renovation
Remediation-Indoor Firing Rang $555,000.00 Jim Bryant Construction Document Phase Tim Stewart
10/16/07: CDP expected 12/07
361/000-05-2006-01 $192,500.00 In House (Agency Resources) Valerie Law Re-roof
Centerville Readiness Ctr-Roof $179,000.00 Jim Bryant Construction Document Phase Kirby Shelton
10/16/07: Wait on Olert update, CDP early '08
361/000-09-2005 $550,000.00 TLM Associates, Inc. Valerie Law Renovation
Paris Readiness Ctr-HVAC Repl $495,000.00 Jim Bryant Construction Document Phase Juan Rodriquez-Sawao
10/10/07: DDP is complete
10/16/07: CDP complete 1/08
361/000-04-2006-01 $257,148.87 Anderson Buehler Architects, PLLC Valerie Law Re-roof
Alamo Readiness Center Reroof $227,249.00 Accurate Roofing Co., Inc. Jim Bryant Active Construction 10/10/07: NTP 9/04/07
Substantial completion approximately 2/08
361/000-01-2005-02 $178,875.00 Richard C. Rinks & Assoc., Inc. Valerie Law Re-roof
Newport Readiness Ctr-Reroof $177,875.00 Palmer Roofing and Sheet Metal Jim Bryant Active Construction Kirby Shelton
10/16/07: Substantial Completion 10/07, workmanship
challenges
361/000-03-2006-02 $305,243.00 Upland Design Group, Inc. Valerie Law Re-roof
Sweetwater Readiness Ctr-Roof $278,000.00 Porter Roofing Contractors, Inc. Jim Bryant Active Construction 10/16/07: Substantial Completion about ?



361/000-05-2006-03 $275,000.00 In House (Agency Resources) Valerie Law Re-roof
Pulaski Readiness Ctr-Roof Rep $275,000.00 Burress Roofing Company Jim Bryant Active Construction Tim Stewart
NTP 7/23/07
Substantial Completion about 12/07
361/000-06-2004-01 $403,269.00 In House (Agency Resources) Valerie Law Re-roof
Knoxville Readiness Ctr-Roof R $125,000.00 Safety and Ecology Corporation (SEC)  Jim Bryant Active Construction Metal Building
10/16/07: Substantial Completion about 1/08
361/000-02-2006-01 $200,000.00 In House (Agency Resources) Valerie Law Renovation
Tullahoma Readiness Ctr-Field $179,000.00 Jim Bryant Active Construction Tim Stewart
Construction by Federal contract
361/000-04-2006-03 $401,000.00 Anderson Buehler Architects, PLLC Valerie Law Re-roof
Union City Readiness Ctr-Reroo $330,000.00 Allen Searcy Builder Contractor, Inc. Jim Bryant Active Construction 10/10/07: NTP 9/04/07, not started
Substantial Completion about ?
361/000-04-2006-02 $275,429.87 Anderson Buehler Architects, PLLC Valerie Law Re-roof
McKenzie Readiness Ctr-Reroof $245,530.00 Accurate Roofing Co., Inc. Jim Bryant Active Construction 10/10/07: NTP 9/17/07, Substantial Completion about
3/08
361/000-01-2005-01 $170,000.00 Richard C. Rinks & Assoc., Inc. Valerie Law Re-roof
Morristown Readiness Ctr-Rero $121,000.00 Palmer Roofing and Sheet Metal Jim Bryant Active Construction Kirby Shelton
10/16/07: Substantial Completion 10/07, workmanship
challenges
361/000-05-2004-03 $160,000.00 Valerie Law Re-roof
Lewisburg Readiness Ctr-Reroof $160,000.00 Willoughby Roofing & Sheet Metal, Inc  Jim Bryant Substantially Complete YEW due 7/25/08
10/10/07: Need closeouts
361/000-04-2004-03 $208,261.00 In House (Agency Resources) Valerie Law Re-roof
Paris Readiness Ctr-Reroof & R $208,261.00 Accurate Roofing Co., Inc. Jim Bryant Substantially Complete 10/16/07: Final 10/07
361/000-03-2006-01 $260,702.00 Upland Design Group, Inc. Valerie Law Re-roof Awaiting One-Year Corr Insp
Jamestown Readiness Ctr-Roof $237,000.00 Crawford Roofing, Inc. Jim Bryant Substantially Complete Kirby Shelton
Substantial Completion 10/23/07
YEW due 10/22/08
361/000-05-2006-02 $192,500.00 In House (Agency Resources) Valerie Law Re-roof Awaiting One-Year Corr Insp
Gallatin Readiness Ctr Roof Rep $192,500.00 Burress Roofing Company Jim Bryant Substantially Complete YEW due 9/28/08
361/000-01-2006-02 $85,000.00 In House (Agency Resources) Valerie Law Re-roof
Athens FMS-Struc Repairs & R $69,842.00 Henley Roofing Company, Inc. Jim Bryant Construction Closed Out
361/000-06-2004-02 $189,834.00 In House (Agency Resources) Valerie Law Re-roof Awaiting One-Year Corr Insp
Sparta Readiness Ctr-Roof Repl $189,834.00 Palmer Roofing and Sheet Metal Jim Bryant Construction Closed Out Juan Rodriquez-Sawao
10/10/07: Still not paid in full, need backup material
for pay request and closeouts
361/000-05-2004-04 $130,000.00 In House (Agency Resources) Valerie Law Re-roof Awaiting One-Year Corr Insp
Parsons Readiness Ctr-Reroof $125,000.00 Accurate Roofing Co., Inc. Jim Bryant Construction Closed Out YEW due 8/07/07
361/000-05-2004-02 $130,000.00 In House (Agency Resources) Valerie Law Re-roof Awaiting One-Year Corr Insp
Wayneshoro Readiness Ctr-Rero $115,000.00 A-1 Roofing Company, Inc. Jim Bryant Construction Closed Out YEW due 7/01/08
361/000-01-2006-01 $95,189.09 In House (Agency Resources) Valerie Law Re-roof Awaiting One-Year Corr Insp
Chattanooga FMS - Struc Repai $95,189.09 JDH, Co., Inc. Jim Bryant Construction Closed Out Kirby Shelton
361/000-01-2006-04 $154,000.00 In House (Agency Resources) Valerie Law Re-roof Awaiting One-Year Corr Insp
Milan FMS-Struc Repairs & Rer $154,000.00 Reese Roofing & Sheet Metal Co.,Inc. Jim Bryant Construction Closed Out YEW due 12/14/07
361/000-05-2004-01 $179,477.00 In House (Agency Resources) Valerie Law Re-roof Awaiting One-Year Corr Insp
Savannah Readiness Ctr-Reroof $115,000.00 Crawford Roofing, Inc. Jim Bryant Construction Closed Out YEW due 7/16/08
361/000-04-2004-02 $215,098.00 In House (Agency Resources) Valerie Law Re-roof Awaiting One-Year Corr Insp
Dickson Readiness Center Rero $215,098.00 Wade Dortch Roofing, LLC. Jim Bryant Construction Closed Out YEW due 10/31/2007
361/000-04-2004-01 $191,805.00 In House (Agency Resources) Valerie Law Re-roof Awaiting One-Year Corr Insp
Clarksville Readiness Center Re $191,805.00 Wade Dortch Roofing, LLC. Jim Bryant Construction Closed Out Juan Rodriquez-Sawao

YEW was due 8/24/2007



361/000-01-2006-03 $238,000.00 In House (Agency Resources) Valerie Law Re-roof Awaiting One-Year Corr Insp
Nashville USPFO-Struc Repairs $238,000.00 Jolly Roofing & Contracting Co. Jim Bryant Construction Closed Out YEW due 3/08/08
38 Projects $10,382,331.83  ( Total Budgeted Cost of Projects )
TEMA
361/047-02-2007 $550,000.00 Wystwynd Designs, Inc. Valerie Law Renovation
Knoxville Bldg 310 Renovation $490,000.00 Jim Bryant Design Started - Program Verifica
361/077-01-2007 $185,000.00 In House (Agency Resources) Valerie Law Purchasing Contract Procure by General Services
Ripley Radio Tower $185,000.00 Jim Bryant In Progress 10/16/07: Verify status
361/067-01-2005-01 $812,606.00 Hart Freeland Roberts, Inc. Valerie Law Renovation
Renovations Phase 2 $812,606.00 Heffington Construction Co. Jim Bryant Active Construction 10/16/07: Substantial Completion end of Nov 07
361/067-02-2005 $300,000.00 In House (Agency Resources) Valerie Law Renovation
Security Sys Install - Foster Ave $143,000.00 South Western Communications Jim Bryant Substantially Complete Tim Stewart
YEW due 6/15/07
361/067-03-2005 $250,000.00 In House (Agency Resources) Valerie Law Renovation Awaiting One-Year Corr Insp
Emerg Pwr Install - Foster Ave $222,000.00 John Bouchard & Sons Co. Jim Bryant Construction Closed Out
361/067-01-2005 $3,550,000.00 Hart Freeland Roberts, Inc. Valerie Law Renovation Awaiting One-Year Corr Insp
Renovation / Addition / Update $1,222,200.00 Romach, Inc. Jim Bryant Construction Closed Out
361/042-01-2005 $225,000.00 In House (Agency Resources) Valerie Law Renovation Awaiting One-Year Corr Insp
Emerg Pwr & Security - Jackson $201,600.00 Harrison Electric Jim Bryant Construction Closed Out YEW due 12/12/07
361/047-01-2007 $350,000.00 Valerie Law Purchasing Contract Procure by General Services
East TN Reg Office-Communica $350,000.00 Jim Bryant Project Closed Out Complete
8 Projects $6,222,606.00 ( Total Budgeted Cost of Projects )
Tullahoma
361/093-01-2003 $240,000.00 In House (Agency Resources) Valerie Law New Construction ON HOLD
VTS Hdqtr Bldg $212,000.00 Jim Bryant Construction Document Phase 10/16/07: Wait on direction
361/093-01-2005 $500,000.00 In House (Agency Resources) Bill Bauer Energy
Readiness Ctr-Energy Savings P $440,000.00 Johnson Controls, Inc. Jim Bryant Substantially Complete Kirby Shelton
10/10/07: Waiting on heater installation in RR for final
payment
2 Projects $740,000.00 ( Total Budgeted Cost of Projects )
Waynesboro
361/100-01-2007 $800,000.00 The Pickering Firm, Inc. Valerie Law Renovation Processing Contract
Readiness Ctr-HVAC & Control $726,000.00 Jim Bryant Project Not Started 10/16/07: Scope change at Nov 07 SBC meeting
11/01/07: Design Agreement in process
1 Project $800,000.00 ( Total Budgeted Cost of Projects )



Department Totals:

87 Projects Valued at $113,315,124.72

( Total Budgeted Cost of Projects )




Tennessee Department of Safety

Friday, November 16, 2007 2:42 PM
Driver's License Testing Stations
502/027-01-2007 $260,000.00 The Larkin Group Bob Qualey Renovation Processing Contract
Nashville-Murf Road Express B $220,000.00 Project Not Started 11/07/07: Project expected to be complete by 8/2008
502/019-01-2006 $3,398,000.00 Looney Ricks Kiss Architects, Inc. Bill Finney New Construction
Whitehaven (Memphis)-New Fa $3,000,000.00 Matthew McDivitt Schematic Design 10/25/07: Project expected to be complete 1/2010
502/001-01-2004 $1,506,000.00 Fowlkes Associate Archts Brewer Evans Renovation
Statewide Homeland Sec Measu $990,000.00 EduTech, Inc. Construction Document Phase
502/001-01-2004-02 $385,000.00 Fowlkes Associate Archts Brewer Evans Renovation
Statewide Homeland Sec Measu $385,000.00 Bill Edwards Bidding Phase 10/25/07: Completion expected 6/2008
Bid date 10/25/07

502/019-01-2005 $155,000.00 Self-Tucker Architects, Inc. Bob Qualey Re-roof Awaiting One-Year Corr Insp
Shelby County-Reroof 3 Bldgs $132,000.00 B Four Plied, Inc. Ron Sabelhaus Construction Closed Out Warranty inspection due 7/23/07

5 Projects $5,704,000.00 ( Total Budgeted Cost of Projects )
Statewide
502/001-01-2007 $275,000.00 In House (Agency Resources) Bill Finney New Construction
Seven Counties-Storage Lots $0.00 Tennessee Dept of Transportation Bill Edwards In Progress No Design Agreement is applicable

1 Project $275,000.00 ( Total Budgeted Cost of Projects )
Department Totals: 6 Projects Valued at $5,979,000.00 ( Total Budgeted Cost of Projects )




Tennessee Department of Transportation

Friday, November 16, 2007 2:42 PM

Statewide

245/000-02-2006 $1,870,000.00 In House (Agency Resources) Cleve Salmon New Construction

Machinery Sheds-Phase 1 $1,833,300.00 Jeff Fields In Progress No Designer Agreement will be applicable

1 Project $1,870,000.00 ( Total Budgeted Cost of Projects )

TDOT Region 1

Budgeted - FY 06/07 $560,000.00 Cleve Salmon New Construction ON HOLD
Hancock & Hawkins - New Mai $0.00 New CA East TN Project Not Started

Budgeted - FY 07/08 $50,000.00 Cleve Salmon New Construction ON HOLD
Replace Co Truck Wash Shelter $0.00 Project Not Started

Budgeted - FY 06/07 $295,000.00 Cleve Salmon Renovation ON HOLD
Repai/Replace 4 Equip Sheds $0.00 New CA East TN Project Not Started

Budgeted - FY 07/08 $150,000.00 Cleve Salmon New Construction ON HOLD
High Pressure Truck Wash Bldg $0.00 New CA East TN Project Not Started

Budgeted - FY 06/07 $400,000.00 Cleve Salmon New Construction ON HOLD
Johnson - Maint Bldg & Equip $0.00 New CA East TN Project Not Started

241/010-01-2007 $1,610,000.00 Vaughn & Melton Cleve Salmon Renovation

Jellico Welcome Center Replace $1,456,000.00 New CA East TN Design Development Phase 10/09/07: SDP approved, NTP to DDP authorized
241/010-01-2005 $8,997,000.00 Vaughn & Melton Cleve Salmon New Construction

1-26 Welcome Center-Ernestvill $3,946,900.00 New CA East TN Construction Document Phase

7 Projects $12,062,000.00 ( Total Budgeted Cost of Projects )



TDOT Region 2

Budgeted - FY 07/08 $500,000.00 Cleve Salmon New Construction ON HOLD

New Floating Maintenance Bld $0.00 New CA East TN Project Not Started

Budgeted - FY 06/07 $1,000,000.00 Cleve Salmon New Construction ON HOLD

New Reg Complex Prelim Site $0.00 Project Not Started

Budgeted - FY 06/07 $300,000.00 Cleve Salmon New Construction ON HOLD

New Maint Bldg $0.00 Project Not Started

Budgeted - FY 06/07 $300,000.00 Cleve Salmon New Construction ON HOLD

New Maint Bldg $0.00 Project Not Started

Budgeted - FY 06/07 $300,000.00 Cleve Salmon Renovation ON HOLD

McMinnville - New Bridge Rep $0.00 Project Not Started

Budgeted - FY 07/08 $500,000.00 Cleve Salmon New Construction ON HOLD

New Highway Marking Bld $0.00 New CA East TN Project Not Started

Budgeted - FY 07/08 $500,000.00 Cleve Salmon New Construction ON HOLD

New Survey Office Bld $0.00 New CA East TN Project Not Started

240/001-01-2006 $500,000.00 In House (Agency Resources) Cleve Salmon Hazardous Material

Rest Area-Buffalo Valley Treat $495,000.00 In Progress No Designer Agreement is applicable

242/010-02-2005 $100,000.00 Cope Associates, Inc. Cleve Salmon Study

HDQTRS Site Dev Study - Chat $0.00 In Progress

242/010-01-2007 $5,600,000.00 TWH Architects, Inc. Cleve Salmon New Construction

Chattanooga RTMC $3,167,000.00 New CA East TN Design Development Phase

242/010-01-2002 $10,560,000.00 HNTB Corporation Cleve Salmon Renovation ON HOLD

Renovate 1-24 Scales - Manches $8,283,000.00 Jeff Fields Design Development Phase

242/010-03-2003 $3,254,500.00 Morris D. Mabry, Architect Cleve Salmon New Construction

I-75 Replace Rest Area Bldgs-A $2,962,000.00 Bill Edwards Bidding Phase

242/010-02-2003-01 $160,000.00 Planning Associates, Inc. Cleve Salmon Renovation

1-75 Vending Shelter $160,000.00 Don Grant Co., LLC Tim Shelton Active Construction

242/010-02-2003 $2,705,000.00 Planning Associates, Inc. Cleve Salmon New Construction Awaiting One-Year Corr Insp

1-75 Welcome Center Replacem $2,280,000.00 HELTON CONSTRUCTION CO, INC.  Tim Shelton Construction Closed Out Warranty inspection due 1/08/08
14 Projects $26,279,500.00 ( Total Budgeted Cost of Projects )



TDOT Region 3

Budgeted - FY 06/07 $800,000.00 Cleve Salmon New Construction ON HOLD

Replace 5 Maint Bldgs $0.00 Project Not Started

Budgeted - FY 06/07 $300,000.00 Bill Finney Re-roof ON HOLD

Repair/Replace Salt Bin Roofs $0.00 Project Not Started

Budgeted - FY 07/08 $1,200,000.00 Cleve Salmon New Construction ON HOLD

Replace 4 County Maint Blds $0.00 Project Not Started

247/000-02-2004 $1,748,000.00 Pitts & Associates Architects Cleve Salmon New Construction Root Project

Six Engineering Offices $0.00 Gisela Patteson In Progress

243/020-01-2006 $200,000.00 Gobbell Hays Partners, Inc. Valerie Law Renovation

State Hangar Maintenance $171,000.00 Jeff Fields Design Development Phase

243/020-02-2002 $9,864,000.00 Clinard Engineering Associates Cleve Salmon Renovation ON HOLD

1-65 Renovate Weigh Scales-Ar $7,845,200.00 Jeff Fields Design Development Phase

243/020-01-2002 $4,660,000.00 Barge Waggoner Sumner & Cannon Cleve Salmon Renovation ON HOLD

1-65 Renovate Weigh Scales-Mit $3,536,800.00 Jeff Fields Design Development Phase

247/000-02-2004-02 $695,500.00 Pitts & Associates Architects Cleve Salmon New Construction

South Engineering Offices $695,500.00 Tim Shelton Construction Document Phase 11/05/07: Letter to Designer advising need for
corrections to CDP documents before bid date can be
issued

247/000-02-2004-01 $695,500.00 Pitts & Associates Architects Cleve Salmon New Construction

North Engineering Offices $695,500.00 Jeff Fields Construction Document Phase 11/05/07: Letter to Designer advising need for
corrections to CDP documents before bid date can be
issued

247/000-01-2004 $4,700,000.00 Kline Swinney Associates Cleve Salmon Renovation ON HOLD

Renovate 6 District Offices $4,100,000.00 Jeff Fields Construction Document Phase

246/047-01-2006 $400,000.00 Kurzynske & Associates Stephanie Johnston Renovation

Nashville Airport Air Handling $338,000.00 Southern Heat & Cooling Jeff Fields Active Construction

245/098-01-2004 $480,000.00 Karkau & Associates Cleve Salmon New Construction Awaiting One-Year Corr Insp

New Maint Shop & Sheds $350,000.00 Baron + Dowdle Construction, L.L.C. Jeff Fields Construction Closed Out Warranty inspection due 6/19/08

12 Projects $25,743,000.00 ( Total Budgeted Cost of Projects )
TDOT Region 4

Budgeted - FY 06/07 $75,000.00 Cleve Salmon Renovation ON HOLD

Jackson Garage - Upgrade Elec $0.00 Matthew McDivitt Project Not Started

Budgeted - FY 06/07 $560,000.00 Cleve Salmon New Construction ON HOLD

Replace 4 Maint Bldgs $0.00 Matthew McDivitt Project Not Started

Budgeted - FY 06/07 $300,000.00 Cleve Salmon New Construction ON HOLD

4 New Equip Sheds $0.00 Matthew McDivitt Project Not Started

Budgeted - FY 07/08 $300,000.00 Cleve Salmon Renovation ON HOLD

Reno 3 Field Construction Offic $0.00 Project Not Started

244/010-01-2005 $6,087,000.00 TLM Associates, Inc. Cleve Salmon New Construction

New Transportation Mgmt Ctr - $3,168,000.00 Grinder Building Corporation Matthew McDivitt Active Construction

5 Projects $7,322,000.00 ( Total Budgeted Cost of Projects )



Tennessee Correctional Academy

SBC# / Project Titile Total Cost / MACC Designer / Contractor RPAPM/CA Project Type / Status Status Comments

242/010-01-2005 $108,000.00 David R. Barlew Architects Cleve Salmon New Construction

Temporary Transportation Mana $55,760.00 McBrayer Construction Co.,Inc. Tim Shelton Project Closed Out As of 11/14/07, Designer not closed out
1 Project $108,000.00 ( Total Budgeted Cost of Projects )

Department Totals: 40 Projects Valued at $73,384,500.00 ( Total Budgeted Cost of Projects )
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Tennessee Wildlife Resources Agency

Friday, November 16, 2007 2:43 PM
TWRA Region 1
Budgeted - FY 07/08 $135,000.00 In-House (Agency) Demolition
Humboldt Hatchery Pond-Water $0.00 n/a Project Not Started
220/017-01-2007 $555,000.00 TLM Associates, Inc. Brewer Evans New Construction
Tree Seedling Cooler $243,329.00 Matthew McDivitt Design Development Phase 11/01/07: Program approved, NTP to combined
SDP/DDP authorized
220/017-01-2006 $20,000.00 In House (Agency Resources) In-House (Agency) Renovation
Yellow Creek Access Parking E $20,000.00 In House (Agency Resourses) n/a Active Construction
3 Projects $710,000.00 ( Total Budgeted Cost of Projects )
TWRA Region 2
220/018-01-2006 $140,000.00 Barry Brechak Architecture + Design Brewer Evans New Construction
Haynes Bottom Equipment Shed $126,000.00 Jeff Fields Design Started - Program Verifica
220/018-01-2007 $51,000.00 In-House (Agency) Re-roof Procure by General Services
Flintville Hatchery Roof Replac $0.00 n/a In Progress No designer required.
220/020-02-2006 $140,000.00 Shaw & Shanks Architects, P.C. Valerie Law New Construction
Boone Lake Boat Storage Facilit $123,900.00 Valerie Law Bidding Phase 10/25/07: CDP approved
10/25/07: Bid date 12/04/07
220/000-03-1997-04 $465,605.00 James + Associates Hugh Gaston New Construction Awaiting One-Year Corr Insp
Hunters Educ Fir Ran - Educ BI $433,605.00 Bomar Construction Company, Inc. Jeff Fields Construction Closed Out Warranty inspection due 3/08/08
4 Projects $796,605.00 ( Total Budgeted Cost of Projects )
TWRA Region 3
220/005-02-2006 $1,850,000.00 In House (Agency Resources) In-House (Agency) Renovation
Replace Two Catoosa Bridges $1,850,000.00 n/a Design Started - Program Verifica
220/005-01-2006 $30,000.00 In House (Agency Resources) In-House (Agency) New Construction
Kingston Workbase-Boat Ramp $30,000.00 In House (Agency Resourses) n/a Active Construction
2 Projects $1,880,000.00 ( Total Budgeted Cost of Projects )



TWRA Region 4

220/020-04-2006 $85,000.00 Falconnier Designs Valerie Law New Construction Processing Contract
Royal Blue Equipment Shed $72,870.00 New CA East TN Project Not Started 11/01/07: Designer Agreement in process
220/020-08-2007 $250,000.00 Barge Waggoner Sumner & Cannon Valerie Law Re-roof Processing Contract
Eagle Bend Hatchery Maintenan $221,812.00 Project Not Started 11/07/07: Design contract in signature process
220/020-06-2007 $58,000.00 Shaw & Shanks Architects, P.C. Valerie Law New Construction Processing Contract
Boat Shed-Morristown $48,300.00 n/a Project Not Started 11/07/07: Design contract in signature process
220/020-04-2007 $185,000.00 Falconnier Designs Valerie Law New Construction Processing Contract
Royal Blue Office Building $0.00 New CA East TN Project Not Started 11/07/07: Design contract in signature process
Budgeted - FY 07/08 $49,000.00 Brewer Evans Re-roof
Tellico Hatchery Roof Replacem $0.00 New CA East TN Project Not Started
220/020-09-2007 $85,000.00 Valerie Law Renovation
Erwin Hatchery Maintenance $0.00 Project Not Started No designer required.
220/020-05-2007 $29,000.00 In-House (Agency) Renovation
Dandridge Bridge Boat Ramp E $0.00 n/a In Progress No designer required.
220/020-03-2007 $148,000.00 In House (Agency Resources) Brewer Evans Renovation
Second Baptist Church Fishing $0.00 n/a In Progress No designer required.
220/020-02-2007 $545,000.00 In-House (Agency) Renovation
Joachim Bible Waterfowl Refug $0.00 n/a In Progress Design services donated by Ducks Unlimited.
220/020-07-2007 $309,000.00 In-House (Agency) Hazardous Material
Buffalo Springs Hatchery Impro $0.00 n/a In Progress No designer required.
220/020-03-2006 $65,000.00 In House (Agency Resources) Brewer Evans New Construction
Holston River Bridge Access Sit $65,000.00 New CA East TN In Progress No Design Agreement is applicable
220/020-01-2006 $65,000.00 Brewer Evans Ready for Archives
Nolichucky River Access $0.00 n/a Cancelled SBC canceled project 10/11/2007.
220/020-01-2007 $142,820.00 Mattern & Craig, Inc. Valerie Law New Construction
Erwin Trout Hatchery-Oxygen | $121,000.00 New CA East TN Design Development Phase
13 Projects $2,015,820.00 ( Total Budgeted Cost of Projects )
Department Totals: 22 Projects Valued at $5,402,425.00 ( Total Budgeted Cost of Projects)




VA Cemeteries

Friday, November 16, 2007

Tennessee Department of Veterans Affairs

2:42 PM

682/000-01-2007 $210,000.00 Barry Brechak Architecture + Design Bill Finney New Construction Processing Contract

Nashville-Storage Shed $178,500.00 Project Not Started 11/07/07: Design contract in signature process

682/000-03-2006 $10,532,000.00 JV McCarty Holsaple McCarty / Ross F Bill Finney Planning

Knoxville-Columbarium Preplan $0.00 New CA East TN In Progress

682/000-02-2007 $700,000.00 Bill Finney Demolition

Memphis-Resurface Roads $616,000.00 Matthew McDivitt Cancelled 11/06/07: Will take to Dec 07 SBC meeting, to be
combined with #682/000-01-2006

682/000-02-2006 $405,000.00 E Roberts Alley & Associates Inc Bill Finney Renovation

Nashville-Soil Erosion $350,000.00 Bill Edwards Construction Document Phase 8/29/07: DDP approved, NTP to CDP authorized

682/000-01-2006 $310,000.00 Pickering Firm, Inc. Bill Finney Renovation

Memphis-Drainage/Erosion Con $270,000.00 Matthew McDivitt Construction Document Phase 8/28/07: NTP with Additional Services Contract for
electrical conduit relocation authorized, not to exceed
$4,550.00
11/07/07: Final CDPs expected 11/12/07

682/000-01-2004 $119,000.00 Lockwood Greene Engineers, Inc. Stephanie Johnston Renovation ON HOLD

Knoxville-Chapel HVAC Impro $92,000.00 New CA East TN Construction Document Phase 11/07/07: Awaiting Federal funds

6 Projects $12,276,000.00 ( Total Budgeted Cost of Projects )
Veterans Homes

Budgeted - FY 06/07 $14,000,000.00 Bill Finney New Construction ON HOLD

Clarksville-New Facility $0.00 Project Not Started

680/000-01-2005 $1,150,000.00 Johnson + Bailey Architects P.C. Anne Martin Renovation

Murfreesboro-Renov & Repairs $1,023,000.00 LaVine Design & Construction,Inc Gisela Patteson Active Construction

680/000-03-2003 $3,503,597.00 Design Consultants, Inc. Anne Martin Renovation & New Construction

Humboldt-Addition & Renov $3,068,170.00 McKinney Construction Co., Inc. Jeff Fields Substantially Complete

680/000-02-2003 $3,612,000.00 Johnson + Bailey Architects P.C. Anne Martin Renovation & New Construction

Murfreesboro-Addition & Reno $2,945,000.00 Carden Company, Inc. Bill Edwards Construction Closed Out As of 11/14/07, Designer not closed out

680/000-01-2003 $13,858,950.00 JV Johnson Bailey/Lewis Group Anne Martin New Construction Awaiting One-Year Corr Insp

Knoxville-New Facility $11,754,987.00 Rentenbach Constructors, Inc. Bill Edwards Construction Closed Out Warranty inspection due 1/25/08

5 Projects

$36,124,547.00

( Total Budgeted Cost of Projects )

Department Totals:

11 Projects Valued at $48,400,547.00

( Total Budgeted Cost of Projects )
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